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ABSTRACT 
 
This report presents the results of its investigation into deployment planning for bus rapid 

transit systems. In this study, we conducted a macro-scale examination of bus rapid 

transit systems from technical, operational, institutional, and planning perspectives. We 

then developed the theoretical foundation for a deployment planning framework for bus 

rapid transit systems that specifically takes into account the unique features of bus rapid 

transit that differ from other transit alternatives.  

 

The planning process of a BRT system can generally be divided into three inter-related 

stages initially consisting of a feasibility study or major investment study in which bus 

rapid transit is investigated compared with other transit alternatives to find out the most 

cost-effective investment over a corridor; second, deployment planning that determines 

what BRT elements will be included in the BRT system and their deployment sequence; 

and finally, operations planning including designing routes and stations, setting 

timetables, scheduling vehicles, and assigning crew. While the first and third stages are 

essentially planning-specific for any transit service, the second stage deals with the 

special features associated with a bus rapid transit system due to its flexibility in 

incremental deployment of elements. The report focused on this second stage in the 

planning process for bus rapid transit systems in the development of the deployment 

planning framework, in which a systems optimization approach was used.  

 

We then demonstrated how the framework may be used in the context of a site-specific 

case study by focusing on the Metro Rapid Wilshire corridor in Los Angeles. 

 

Key Words:  bus rapid transit systems, deployment planning 
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EXECUTIVE SUMMARY 
 
This report constitutes the final deliverable for PATH Project RTA 18365 under contract 

64A0027   “A Framework for Bus Rapid Transit Development and Deployment”. This 

project was one of five elements of a suite of research efforts conducted by PATH 

approximately three years ago to advance the development and deployment of bus rapid 

transit systems in the United States with special focus on California. These projects 

included the development and implementation of  

 

• An Adaptive Bus Priority System 

• A Bus Precision Docking System 

• Advanced Bus Stops 

• Evaluation Tools 

• Framework For Deployment Planning    

 

This report is for the fifth project in the list above, which has investigated the deployment 

of bus rapid transit systems relative to an array of factors ranging from macro-scale and 

generic to microscopic and site-specific cases. From this investigation, we have designed 

a methodological framework or “route map” that transit agencies can use as a tool to 

assist them in planning the deployment for bus rapid transit systems in their jurisdictions 

through the decision-making process of selecting which bus rapid transit attributes work 

best in their environment.  

 

Such factors include technical aspects, design attributes, operational policies, institutional 

issues, and planning perspectives. From the more specific case study perspective, we 

have performed a site-specific case study using Los Angeles Metropolitan Transportation 

Authority’s Metro Rapid Bus along the Wilshire Boulevard corridor. In this case study, 

we demonstrate the use of the bus rapid transit deployment framework.  
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There are several technological systems that may be involved in the implementation of 

bus rapid transit systems. They include collision warning systems, transit signal priority 

systems, precision docking and automatic steering control systems, and automatic speed 

and spacing control systems.  

 

Design attributes of bus rapid transit systems deal with the physical attributes of the 

system, namely, the vehicle and the infrastructure, that is, the bus and both the running 

way and bus stops and stations, respectively. Running ways for BRT may be on- or off-

street in nature. Generally on-street BRT running ways provide downtown and residential 

distribution, and serve corridors where market factors, costs, or right-of-way availability 

preclude providing busways (or reserved freeway lanes).   

 

In terms of operational and service planning, bus rapid transit system service should be 

clearly marked to customers, direct, frequent and rapid.  Fare collection should permit 

rapid boarding of buses.  Service patterns and frequencies should reflect the types of 

running way, city structure, potential markets, and available resources.  Buses may run 

totally or partially on dedicated rights-of-way when such running ways are available. 

Service should be simple, easy to understand, direct, and operationally efficient.  The 

busway route structure should include a combination of basic all-stop service that is 

complemented by express, feeder and connector service.  The all-stop service can run all-

day, seven days a week, and the express service should operate weekdays throughout the 

day, or just during morning and afternoon peak periods.  The basic BRT all-stops service 

should operate at small headways during morning and afternoon peak periods and slightly 

longer headways during off-peak times.  

 

BRT running ways may be used by all transit operators in a region where vehicles meet 

established safety requirements.  They can share running ways with high-occupancy 

vehicles in reserved freeway lanes, where the joint use does not reduce travel times, 

service reliability, and BRT identity.  Running times and average operating speeds should 

be maximized by providing wide station spacing and by reducing dwell times at stops. 

Fares should be integrated with the rest of the bus system, but they may not necessarily 
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be the same. Fare collection systems should facilitate multiple door boarding, at least at 

major stops during busy periods.  Off-board collection (preferred) or on-board multi-

point payment should be encouraged. Marketing should emphasize the unique features of 

BRT such as speed, reliability, service frequency and span, and comfort.  It should create 

a unified system image and identity that clearly “brands” BRT.  Distinctive logos, color 

combinations and graphics should be applied to vehicles, at stations and on printed 

materials.   

 
The implementation of bus rapid transit systems traverses numerous stages of system 

design, development, testing, evaluation, and deployment culminating in a completed and 

fully operational system. Moreover, all these activities take place in a context with 

organizational stakeholders participating at various levels. As each stage of bus rapid 

transit implementation proceeds through its more technological, design, and operational 

aspects, questions may arise concerning the impacts of actions to be taken or decisions to 

be made. These impacts  the institutional issues  that usually arise from the more 

technical and operational questions and issues, need to be considered and addressed as 

well to successfully implement a bus rapid transit system. 

 

All field-deployed bus rapid transit systems will not necessarily experience the same set 

of institutional issues because each BRT deployment will be affected by local and 

regional factors. Moreover, even when the same issues arise in different settings, there 

will likely be local and regional site-specific differences. The importance of identifying 

and working out such issues should not be underestimated as they contribute to the 

overall success of implementing bus rapid transit systems in terms of how transit 

operations and quality of service for passengers are enhanced.  

 

When planning for the deployment of bus rapid transit systems, there are at least two 

distinct types of stakeholders playing primary roles. One is the local and/or regional 

transit agency whose interest lies foremost in reducing its own costs while also enhancing 

the quality of transportation services that it delivers to its passengers. The other primary 

stakeholder is local and/or regional highway and traffic department along the route the 
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transit agency’s bus runs and this latter stakeholder could include multiple operators 

depending on whether the bus runs through multiple political jurisdictions. Other 

stakeholders include the regional metropolitan planning organization, the state 

department of transportation, federal transportation agencies, various local public 

officials and/or decision makers, and the general public. The significance of these 

stakeholders’ roles and influence depends on local and regional conditions encompassing 

the bus route/traffic corridor where the bus rapid transit system is to be implemented.  

 

Bus rapid transit systems differ from more traditional transit services by its features that 

combine elements associated with other forms of mass transit such as light and heavy rail 

transit with highly flexible service and advanced technologies to improve customer 

convenience and system reliability. Bus rapid transit systems can thus be seen as a bus-

based “rapid” transit system that combines vehicles stations, running way, and intelligent 

transportation systems technologies into a fully integrated system with a unique identity. 

The planning process of a BRT system can generally be divided into three inter-related 

stages:  

• Feasibility study or major investment study in which bus rapid transit is 

investigated compared with other transit alternatives to find out the most 

cost-effective investment over a corridor 

• Deployment planning that determines what BRT elements will be included in 

the BRT system and their deployment sequence 

• Operations planning including designing routes and stations, setting 

timetables, scheduling vehicles, and assigning crew.  

While the first and third stages are essentially planning-specific for any transit service, 

the second stage deals with the special features associated with a bus rapid transit system 

due to its flexibility in incremental deployment of elements.  

 

There are numerous BRT elements available for transit agencies from which to choose to 

equip their BRT systems and currently deployed BRT systems in the U.S. and 

internationally exhibit various configurations, designed by transit planners based on their 
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professional considerations and judgments. For example, Los Angeles County 

Metropolitan Transit Authority Wilshire-Whittier BRT corridor includes a simple route 

layout, frequent service, less frequent stops, level boarding and alighting, color-coded 

buses and stations, bus signal priority, next bus displays and is headway based.  

 

Different system combinations of BRT elements exhibit different service levels and 

reflect different budgetary constraints. Upon deciding to invest in BRT, a transit agency 

must select that combination of elements that maximize the cost-effectiveness of 

deployment.  Cost-efficiency and effectiveness are affected by local and site-specific 

factors, such as land use, transit demand, passenger behavior, transit feeder service, 

traffic volume and road geometry, which contribute to a deployment’s degree of success. 

Subject to budgetary, institutional and other constraints associated with the corridor, 

transit agencies have to cost-effectively configure their BRT systems, which must be 

tailored to site-specific characteristics. To achieve this goal, a systems optimization 

approach should be adopted with adequate and realistic objectives and constraints. A 

planning framework, reflecting this approach, is proposed to assist transit agencies with 

this task. The proposed deployment-planning framework, described in a series of steps, is 

depicted in Figure ES-1. Using this approach to develop the theoretical foundation for a 

deployment-planning framework, gaps have been filled in the overall planning process 

for bus rapid transit systems. 

 

This framework and its formulation, once operationalized, can provide transit agencies a 

practical tool for determining the optimal deployment strategy, i.e., what BRT elements 

should be included in the system, given budgetary, institutional and other types of 

constraints associated with the proposed BRT corridor, along with steps to take to meet 

future needs based on available funding.  

 

Steps in Bus Rapid Transit System Deployment Planning Framework: 

1) Determine possible combinations of BRT elements, while taking into account 

the existing transit system, feasibility of implementation, institutional issues and 

other considerations; 
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2) Assess the capital cost associated with each combination; 

3) Derive feasible combinations consistent with budget constraints; 

4) Evaluate each feasible combination; 

5) Conduct sensitivity analyses with respect to available budget, travel demand, 

cost of components, etc., and 

6) Recommend optimal alternatives of combinations for implementation.  

 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FIGURE ES-1 A Framework for BRT Deployment Planning 
 

We demonstrated the use of the proposed deployment planning framework by exercising 

it on a site-specific case:  LACMTA’s Wilshire BRT corridor.  On this corridor, 

LACMTA has deployed simple and single route layout without any route variations, 

Determine combinations of BRT elements  

Assess cost for each combination 

Derive feasible and budget-compliant 
combinations

Recommend optimal combinations 

Evaluate all feasible combinations    

Conduct sensitivity analyses w.r.t  
available budget, travel demand, cost, etc.   
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frequent and headway-based service, less frequent stops, level boarding and alighting, 

color-coded buses and stations, bus signal priority and Next Bus displays. LACMTA also 

has plans to expand their BRT system for part of this corridor along a 13-mile segment of 

the entire 27-mile long corridor between the Los Angeles CBD and the Pacific Ocean. 

MTA is considering for the system expansion: 

a. Bus signal priority (extended over existing deployment)  

b. Exclusive lanes 

c. Articulated buses 

d. Multiple door boarding and alighting  

e. Stop enhancements 

f. Electronic fare payment 

g. Precision docking  

Given these seven BRT elements the deployment-planning framework can be used to 

determine cost-efficient combinations of elements for the system’s expansion.  

 

We initially developed a set of combinations of BRT elements. There are certainly other 

possible combinations of elements. However, most of them are likely to be dominated in 

terms of efficiency by the above combinations. Next, we performed a cost assessment for 

each combination of elements starting with unit costs. The next step involved 

determination of feasible combinations taking into account constraints. Next, we 

performed an evaluation of feasible combinations of BRT elements that was done at a 

high-level macroscopic level that served the purpose of demonstrating the use of the 

proposed framework. As part of this evaluation, we considered the effectiveness of each 

bus rapid transit system element listed above, including bus signal priority, exclusive 

lanes, articulated buses, multiple door boarding and alighting, electronic Fare Payment, 

and precision docking. The evaluation was performed, consistent with the systems 

optimization approach, by minimizing the values of two objective functions constructed 

in terms of specific measures of performance across different combinations of BRT 

elements. The final step was to recommend an optimal combination(s).   
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1.0 PROJECT OVERVIEW 
 
This report constitutes the final deliverable for PATH Project RTA 18365  “Bus Rapid 

Transit Development and Deployment Framework”. This project was one of five 

elements of a suite of research endeavors that PATH undertook approximately three years 

ago to advance the development and deployment of bus rapid transit systems in the 

United States with special focus on California. These projects included the development 

and implementation of  

 

1. An adaptive bus priority system 

2. A bus precision docking system 

3. Advanced bus stops 

4. Evaluation tools 

5. Framework for deployment planning    

 

This project, number five in the list above, has investigated the deployment of bus rapid 

transit systems relative to an array of factors ranging from macro-scale and generic to 

microscopic and site-specific cases. From this investigation, we have designed a 

methodological framework or “route map” that transit agencies can use as a tool to assist 

them in planning the deployment for bus rapid transit systems in their jurisdictions 

through the decision-making process of selecting which bus rapid transit attributes work 

best in their environment.  

 

Such factors include technical aspects, operational policies, institutional issues, and 

planning perspectives. From the more specific case study perspective, we have performed 

an evaluation of bus rapid transit system impacts in the context of a case study using Los 

Angeles Metropolitan Transportation Authority’s Metro Rapid Bus along the Wilshire 

Boulevard corridor.  

 

1.1 Motivation 

Bus Rapid Transit systems (BRT) are a relatively new form of transit systems that apply 

integrated land use and planning, advanced design concepts and intelligent transportation 
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systems (ITS) and bus technologies to provide significantly faster operating speeds, 

greater service reliability, and increased convenience, which strive to match the quality 

and level of service of rail transit when implemented in appropriate settings. The transit 

industry nationwide has developed significant interest in BRT as currently there are in 

excess of 200 transit agencies in the United States that at least considering BRT 

alternatives and a few dozen properties are conducting planning exercises, utilizing 

planning methods such as Major Investment Studies (MIS), Alternatives Analyses, 

Preliminary and Final Engineering Studies, and Environmental Impact Studies (EIS) to 

evaluate the viability of BRT for their agency and the community within which that 

agency operates.  

 

Recent deployment of BRT systems have demonstrated that such systems can deliver 

similar levels of service as rail transit and offers significant advantages over the 

transitional rail system. For example, BRT has the flexibility that can be integrated with 

current urban settings and can be deployed progressively. Recent studies have shown that 

a BRT system that can achieve comparable rail service level cost less than one-half of the 

rail system (1). BRT has become a cost effective alternative to rail systems, has potential 

to attract non-traditional riders, and therefore contribute to the reduction of traffic 

congestion. 

 

As BRT may involve new operations, design approaches and technologies, integrated 

planning and deployment strategies are needed for this new mode of transportation 

system. However, based on input from members of the U.S. BRT consortium members, 

we have found that most of the current BRT deployment enterprises in the United States 

often lack an integrated approach to planning and implementation. As a result, the BRT 

systems that are currently in planning or are being deployed may not be most cost 

effective for realizing their full potential in terms of benefits to the bus transit passengers 

and the transit property.  

 

BRT is different from traditional transit service by incorporating many rail transit 

features. It also differs from traditional rail with its flexibility and the possibility for 
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incremental deployment. In deployment planning for BRT, one of the major elements is 

to determine how the deployment of a BRT system will be phased in. To our best 

knowledge there is no rigorous way to do it. For instance, the Los Angeles County 

Metropolitan Transportation Authority (LACMTA) has deployed BRT services on the 

Wilshire corridor in two stages: Phase I and II based primarily on prior experience and 

expert judgment. Under a contract with the Federal Transit Administration in concert 

with the U.S. BRT Consortium, a consultant created a brochure depicting four phases for 

BRT system deployment that seems to follow a rather artificial “one-size-fits-all” 

approach to BRT deployment (2). Instead, the phases or stages of BRT deployment 

should be decided after a careful systematic analysis. When and which BRT element 

should be implemented is a tradeoff between the costs associated with it, its ease of 

implementation (physical constraints and institutional issues) and resultant benefits. 

 

We have begun this process in this project by developing a planning framework to 

determine a set of optimal combinations of BRT attributes given the budgetary, 

institutional and other types of constraints.  

 

1.2 Objectives 

The primary objective of this work was to develop a methodological framework for the 

deployment of bus rapid transit systems that can be used as a decision-support tool by 

transit agencies, transportation planning organizations, as well as other transit 

practitioners, who have an interest in planning for and carrying out the deployment of bus 

rapid transit systems. Another objective was to illustrate the use of this tool in the context 

of a site-specific bus rapid transit case study. 

1.3 Methodological Approach 

To fulfill the project’s objectives, we initially conducted a review of the literature in the 

area of bus rapid transit systems to identify and subsequently classify their major aspects, 

and determine their linkages and tradeoffs. Next, we developed from a theoretical point 

of view the basis of the BRT deployment planning framework, followed by collecting the 

necessary data to exercise the framework in the context of a site-specific case study. 
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This is the first of five sections. Section 2 provides general background material on bus 

rapid transit systems from the more macroscopic perspective. Development of the 

deployment planning framework is presented in Section 3, followed by the case study 

application of the framework tool in the Los Angeles area in Section 4. Conclusions and a 

brief description of future work are provided in Section 5. 
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2.0 BUS RAPID TRANSIT SYSTEMS: THE FUNDAMENTALS AND 
MACROSCALE ISSUES 

 

For purposes of this project, we use the following definition of bus rapid transit taken 

from the recently completed Transit Cooperative Research Project A-23 (3 and 4): 

 

“A flexible, rubber-tired form of rapid transit that combines stations, vehicles, services, 

running ways, and intelligent transportation systems into a fully integrated system with a 

strong image and identity. BRT applications are designed to be appropriate to the market 

they serve and their physical surroundings, and they can be incrementally implemented in 

a variety of environments (from rights-of-way totally dedicated to transit to streets and 

highways where transit is mixed with traffic.”   

 

Running ways for BRT include mixed traffic lanes, curbside bus lanes, and median 

busways on city streets; reserved lanes on freeways; and bus-only roadways, tunnels, and 

bridges.  Most stations are located curbside or on the outside of bus-only roadways and 

arterial median busways. Similarly, BRT stations have low platforms since many are 

already or will eventually be served by low-floor buses. Conventional standard and 

articulated diesel buses are in wide use for BRT operations, though, there is a trend 

toward innovations in vehicle design, including environmentally clean or green vehicles, 

such as diesel-electric vehicles and compressed natural gas-fueled vehicles, dual mode 

operations in particular environments such as tunnels, low-floor buses, additional as well 

as wider doors, and use of distinctive and dedicated bus rapid transit vehicles. Service 

innovations include fare collection procedures, station design and location, and more 

attractive vehicle designs. Intelligent transportation systems range from existing and 

more customary automatic vehicle locations systems, transit signal priority systems, and 

passenger information systems to more advanced systems including collision warning 

systems (frontal, side, and rear), and automation technologies including lane assist 

systems — precision docking and automatic steering systems — and automatic speed and 

spacing control systems.   
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The earliest deployments of automation technologies in road vehicles will likely be on 

heavy vehicles — buses (and trucks) — operating on their own special rights-of-way 

because: 

 
•  It is easier to develop and acquire rights-of-way for public purposes like transit 

service 

• In some cases, buses already operate on separate facilities, which could, if demand 

warranted, be switched over to automation 

• Costs of the technologies are a smaller percentage of total bus costs and buses are 

used much more intensively so these costs are amortized faster 

• Benefits in travel-time reduction, trip reliability and safety can be translated more 

directly into cost savings and revenue increases than for private passenger cars 

• Customized, small-lot production of vehicles makes it possible to introduce 

automation technologies into the bus production process faster than for 

automotive mass production 

• Packaging of new technological elements is easier on buses than on passenger cars 

• Buses already have more onboard electronic infrastructure (such as data buses and 

electronic engine controls) to use as a foundation for more advanced capabilities 

than passenger cars 

• Maturing technologies can be used more safely by professionally trained bus 

drivers on professionally maintained buses than by the general public on 

passenger cars that may not be well maintained. 

 
For the remainder of this section, we describe the four primary components and tradeoffs 
among them that are essential in the deployment of bus rapid transit systems: 
 

• Technological aspects: What technologies will the system be comprised of? 
• Design attributes: What will the system look like  

o On its vehicles (interior, exterior) 
o At its stops and stations, and 
o On the roadway? 

• Operational and service plans: How will the system operate and what 
services will it deliver to passengers? 
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• Institutional and policy issues: What, if any, are the conflicts among 
stakeholders arising from decision-making and actions taken relative to 
planning for and implementing a bus rapid transit system? 

 
2.1 Technological Aspects 

There are several technological systems that may be involved in the implementation of 

bus rapid transit systems. They include collision warning systems, transit signal priority 

systems, precision docking and automatic steering control systems, and automatic speed 

and spacing control systems. 

 

2.1.1 Advanced Public Transportation Systems 

These systems may be split among those that are operations oriented such as fleet 

management, e.g., automatic vehicle location (AVL) systems and automatic passenger 

counters, and electronic fare payment systems and customer/passenger oriented, namely 

passenger information systems. AVL systems automatically determine and track the real-

time geospatial location of a bus. Several different technologies may be used to perform 

AVL, such as GPS, ground-based radio, signpost and odometer, dead-reckoning, and 

combinations of these. Automatic passenger counters are devices that count passengers 

automatically as they board and alight transit vehicles, typically buses. Most common 

technologies include treadle mats or infrared beams. Electronic fare payment systems 

provide an electronic means of collecting and processing fares. Customers can use a 

magnetic stripe card, smart card, or credit card instead of tokens or cash to pay for transit 

trips. Smart cards have the ability to store monetary value and other information on an 

embedded integrated circuit or micro-chip. 

 

2.1.2 Collision Warning Systems 

Collision warning systems could augment the driver’s normal driving and could provide 

alerts to hazards of which he may be unaware, and could also help out in conditions in 

which the driver is distracted or less than fully alert, e.g., due to fatigue.  Such systems 

may take the form of forward, rear, and side hazard warnings and can be delivered to the 
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driver by either auditory, haptic1, or visual cues. The driver retains responsibility for 

corrective actions based on the warnings provided. Technologies that may be used in 

these systems include radar, ultrasound or laser sensors and threat assessment software 

and the driver interface. Benefit opportunities include a reduced risk of property damage, 

injuries, and fatalities; reduced liability and vehicle repair expenses; improved vehicle 

utilization, and improved rider/passenger perception of bus performance. The primary 

incremental cost generator is for the installation of warning systems on vehicles.  

 

2.1.3 Transit Signal Priority Systems 

Transit signal priority systems in its simplest form makes it possible for a bus 

approaching an intersection during the final seconds of the green signal cycle to request 

an extension of the green cycle so that the bus can pass through before the signal turns 

red, thereby saving the bus and its passengers the red cycle time.  This tends to provide 

some ancillary time saving benefits to the other vehicles traveling in the same direction as 

the bus, while increasing the time delays to the crossing traffic. Technologies that may be 

utilized include vehicle detection, identification, and location systems to identify a bus 

and communicate to a roadside signal controller cabinet, Global Positioning Systems 

(GPS), Differential GPS, dead-reckoning for vehicle positioning, and wireless 

communication. Benefit opportunities include reduced travel time for passengers, higher 

utilization of the bus fleet, improved schedule adherence (assuming a schedule-based 

operational policy), and improved service effectiveness in terms of passengers per 

revenue hour or mile). Incremental cost generators include vehicle and roadside 

equipment such as vehicle detection systems, signal controllers, and wireless 

communication systems, and added delays to cross street traffic (5). 

 

2.1.4 Precision Docking Systems 

Precision docking systems involves the low-speed positioning of buses relative to the 

curb or loading platform at bus stops and/or stations under the direct bus driver 

supervision. The lateral position of the bus is precisely controlled with 1to 2 cm. 

tolerances. Technologies that may be utilized include roadway magnetic marker sensors 

                                                 
1 Of or relating to or proceeding from the sense of touch 
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or visual/optical sensing systems with an electronically-controlled steering actuator. The 

benefit opportunities associated with precision docking include reduced bus dwell times, 

saving times for both passengers and fleer operators; a safer and easier boarding and 

alighting for handicapped/disabled passengers; less wear and tear on bus tires resulting 

from scuffing at curbs; reduced level of driver stress; and enhanced comfort for 

passengers.  Incremental cost generators include electronically-controlled steering 

actuator, lateral-position sensing system, and reference markings at bus stops/ stations. 

 

2.1.5 Automatic Steering Systems 

Automatic steering systems enable buses to stay centered in their traveling lane. Typical 

technologies include roadway magnetic marker sensors, vision/optical sensing systems 

with an electronically-controlled steering actuator. Benefit opportunities include the 

ability to operate buses in narrower lanes, thereby saving rights-of-way (ROW) and 

construction costs, enabling operations in locations that would be too narrow for 

conventional buses, a smoother lateral ride quality, and reduced driver stress. Incremental 

cost generators include electronically-controlled steering actuator, lateral position sensing 

system, and reference markings along the vehicle lanes. 

 

2.1.6 Automatic Speed and Spacing Control Systems 

Automatic speed and spacing control systems have vehicle speed under automatic control 

rather than under manual or driver control. Vehicles can be operated very close together 

due to the spacing control. Typical technologies include forward ranging sensors such as 

radar or laser systems, electronic control of the engine and brakes, and vehicle-to-vehicle 

data communication systems. Benefit opportunities include an enhanced bus capacity 

using bus platoons (from close spacing), smooth ride quality for passengers, and a 

reduction in fuel consumption and level of emissions. Incremental cost generators include 

sensing and communication devices and electronic brake control actuators.  

 

2.2 Design Attributes 

Design attributes of bus rapid transit systems deal with the physical attributes of the 

system, namely, the vehicle and the infrastructure, that is, the bus and both the running 
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way and bus stops and stations, respectively. Running ways for BRT may be on- or off-

street in nature. Generally on-street BRT running ways provide downtown and residential 

distribution, and serve corridors where market factors, costs, or right-of-way availability 

preclude providing busways (or reserved freeway lanes).   

 

2.2.1 Running Ways 

On-street running ways, which are various in type may be the first stage of future off-

street BRT development and establish ridership during an interim stage. BRT operations 

that are implemented in mixed traffic flow can be readily implemented at minimum cost, 

however, it places buses under normal conditions of everyday traffic, including its delays. 

Yet even in this situation, BRT operations may still have a sense of BRT identity. For 

example, in Los Angeles, the Metropolitan Transportation Authority has currently 

implemented its bus rapid transit system   Metro Rapid  on five corridors with very 

distinctive red and white buses and similarly colored bus stops along each of the 

corridors.  Another type of running way is concurrent flow curb bus lanes that are easy to 

install with low costs and they minimize the street space devoted to BRT.  They are, 

however, usually difficult to enforce and are the least effective in BRT travel time saved.  

Conflicts between right turning traffic and pedestrians may delay buses. Contra-flow curb 

lanes enable buses to operate two-way on one-way streets, may increase the number of 

curb faces available for passenger stops, completely separate BRT from general traffic 

flow, and are generally self enforcing.  However they may disperse BRT onto several 

streets, thereby reducing passenger convenience.  They require buses to run against the 

prevailing traffic signal progression; limit passing opportunities around stopped or 

disabled buses (unless multiple lanes are provided); conflict with opposing left turns; and 

may create safety problems for pedestrians. Concurrent flow interior bus lanes remove 

BRT from curbside frictions; allow curb parking to be retained; and far side bus “bulbs” 

at stops for passenger convenience.  However, they generally require curb-to-curb street 

widths of 60 to 70 feet, and curb parking maneuvers could delay buses. Median arterial 

busways physically separate the BRT running ways from general traffic, provide a strong 

sense of BRT identity, eliminate conflicts between buses and right turning cars, and can 

enable the busways to be grade separated at major intersections. However they require 
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prohibiting left turns from the parallel roadways, or providing special lanes and signal 

phases for these turns.  They also require wide streets – generally more than 80 feet curb-

to-curb, and their costs can be high. Bus-only streets remove BRT from general traffic, 

increase walking space for pedestrians and waiting space at stations, improve BRT 

identity, and improve the ambience of the surrounding areas.  They need, however, 

nearby parallel streets for the displaced traffic, and provisions for goods delivery and 

service access from cross streets or off-street.  They are generally limited to a few city 

blocks (3 and 4). 

 

Off street BRT running ways for “line-haul” BRT operations can permit high speeds and 

minimize traffic interferences.  A desirable goal is to provide as much of the BRT route 

mileage in reserved freeway lanes or special busways as possible.  The following 

considerations should underlie BRT development in special bus-only roads and in 

freeway corridors. 

 

2.2.2 Stops and Stations 

Most stations are located curbside or on the outside of bus-only roadways and arterial 

median busways. Similarly, BRT stations have low platforms since many are already or 

will eventually be served by low-floor buses.  

 

Bus stops, stations and terminals, and associated facilities such as park-and-ride lots, 

form the interface between passengers and the BRT system. They should be permanent, 

weather-protected facilities that are convenient, comfortable, safe, and accessible to 

disabled passengers.  These facilities should support a strong and consistent identity for 

BRT in the community, while respecting and enhancing the surrounding urban context.   

 

BRT facilities should be viewed as urban-design assets. Integration of a BRT guideway 

into an urban setting presents an opportunity to improve and enrich streetscapes by 

incorporating new amenities such as landscaping and recreational trails.  Because 

guideway construction may displace lighting, sidewalks and street furniture, these 
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elements can and should be reconstructed or replaced so as to reinforce new, unified 

design themes.     

 

Station development calls for high quality designs and passenger amenities, establishing 

consistent themes of form, material and color for stations and other BRT elements, 

having context-sensitive design and relating BRT stations to adjacent land uses. Other 

key BRT station concepts and guidelines include: Providing a full range of amenities at 

stations including shelters, passenger information, telephones, lighting and security 

provisions, designing for station access by disabled customers, providing a consistent 

pattern of station location, configuration and design to the maximum extent practical, 

separating BRT, local buses, automobiles and pedestrian movements in station design, 

coordinating station platform design with vehicles and fare collection policies, having 

station configurations support the service plan and operating philosophy of the BRT route, 

providing bypass capabilities where express and local BRT services are provided on the 

same running way, sizing station berths, platforms, and access facilities to serve expected 

riders without overcrowding or spillback, to provide capacity for future growth, and to 

achieve reasonable levels of service, increasing berth capacity by fostering fare 

prepayment and or multi-door boarding, developing station locations and designs 

cooperatively with the surrounding community, providing far-side stops where running 

ways cross streets at grade,  providing convenient transfers between BRT and intersecting 

transit routes. Placing BRT and local bus stops in separate areas where both services use 

a common route, but allow for convenient transfers among them, and allowing 

independent bus arrival and departures at major transit centers and bus terminals for 

routes that terminate at the station (3 and 4). 

 

2.2.3 Buses 

Conventional standard and articulated diesel buses are in wide use for BRT operations, 

though, there is a trend toward innovations in vehicle design, including environmentally 

clean or green vehicles, such as diesel-electric vehicles and compressed natural gas-

fueled vehicles, dual mode operations in particular environments such as tunnels, low-

floor buses, additional as well as wider doors, and use of distinctive and dedicated bus 
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rapid transit vehicles. Service innovations include fare collection procedures, station 

design and location, and more attractive vehicle designs. 

 

BRT vehicles should be carefully selected and designed because of their impacts on 

travel times, service reliability and operating/maintenance costs; their impacts on the 

environment, and their identity and appeal to passengers.  They should be customized for 

the markets that they will serve.  They should use body styles and propulsion systems that 

have been proven in revenue service. Among the desire features of BRT vehicles include 

the following: Buses should provide sufficient passenger capacity for expected ridership 

levels.  They may be standard 40-foot or articulated 60-foot buses for mainline service, or 

smaller buses for collector/distributor service. 

 

Vehicles should be easy for boarding and alighting achievable by using low-floor buses 

with floor heights 12 to 15 inches above street level and wide, multi-use doors.  Buses 

using high-platforms at stations can also speed boarding, but they may require the use of 

precision docking systems. A sufficient number of doors should be provided, especially 

where coordinated with off-vehicle fare collection.  Generally, about one-door channel 

should be provided for each 10-feet of vehicle length (two double-stream doors for a 40-

foot bus).  Providing doors on both sides of buses (as with light rail vehicles) enables 

both center island and side station platforms to be used. Internal vehicle design generally 

should maximize the number of people each bus can carry, rather than the number of 

seated passengers. This is less relevant for routes with long person-trips where vehicles 

should accommodate as many seated passengers as possible. Wide aisles should be 

provided to maximize internal circulation space.  The minimum aisle width of 34 inches 

available on some specialized BRT vehicles is preferable to the 24-inch width used on 

most North American buses. Bus propulsion systems should be “environmentally 

friendly” by minimizing air pollution and noise.  Conventional diesel buses can reduce 

emissions by using catalytic converters and ultra-low sulfur fuel.  Other low-pollution 

options include compressed natural gas (CNG) diesel-electric hybrids, electric trolley 

buses, and dual-mode trolley/diesel propulsion. Vehicles should have a distinctive BRT 

identity and image that should be clearly marked and recognizable to convey the BRT 
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theme.  Ideally, BRT routes should only be served by dedicated BRT vehicles. Vehicles 

should have a high passenger appeal and give passengers a comfortable ride with 

desirable features including air conditioning, lighting, panoramic windows, automated 

station announcements, and upholstered seats. Vehicles should be reliable with a long 

mean distance between failures. Life service costs should be reasonable, both to acquire 

and operate.  Conventional articulated buses cost about $400,000 to $600,000 and have a 

12-15 year design service life as compared to some of the BRT “purpose built” vehicles 

that cost about $1,000,000 with an 18-25 year design life. Existing BRT vehicles range 

from conventional single unit and articulated buses to “special purpose” vehicles that 

resemble light rail vehicles.  They include articulated low floor vehicles (conventional) 

and specialized BRT vehicles. BRT vehicles may also have automated, multi-axle rear-

wheel steering systems that permit precision docking at stations. 

 

2.3 Operational and Service Plans 

Bus rapid transit system service should be clearly marked to customers, direct, frequent 

and rapid.  Fare collection should permit rapid boarding of buses.  Service patterns and 

frequencies should reflect the types of running way, city structure, potential markets, and 

available resources.  Buses may run totally or partially on dedicated rights-of-way when 

such running ways are available. Service should be simple, easy to understand, direct, 

and operationally efficient.  Providing point-to-point one-seat rides should be balanced 

against the need for easy-to-understand high frequency service throughout the day.  It is 

generally better to have few high frequency BRT routes than many routes operating at 

long-headways. The busway route structure should include a combination of basic all-

stop service that is complemented by express (or limited stop), feeder and connector 

service.  The all-stop service can run all-day, from approximately 6 AM to midnight, 

seven days a week, and the express service should operate weekdays throughout the day, 

or just during morning and afternoon peak periods.  The basic BRT all-stops service 

should operate at 5 to 10 minute intervals during morning and afternoon peak periods and 

12 to 15 minute intervals at other times.   
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BRT running ways may be used by all transit operators in a region where vehicles meet 

established safety requirements.  They can share running ways with high-occupancy 

vehicles in reserved freeway lanes, where the joint use does not reduce travel times, 

service reliability, and BRT identity.  Running times and average operating speeds should 

be maximized by providing wide station spacing and by reducing dwell times at stops. 

Fares should be integrated with the rest of the bus system, but they may not necessarily 

be the same. Fare collection systems should facilitate multiple door boarding, at least at 

major stops during busy periods.  Off-board collection (preferred) or on-board multi-

point payment should be encouraged. Marketing should emphasize the unique features of 

BRT such as speed, reliability, service frequency and span, and comfort.  It should create 

a unified system image and identity that clearly “brands” BRT.  Distinctive logos, color 

combinations and graphics should be applied to vehicles, at stations and on printed 

materials.   

 
2.4 Institutional and Policy Issues 

This section has thus far has focused on the more technical, design, and operational 

aspects of bus rapid transit systems, ranging from system requirements, available 

technologies and practices, system architecture, and simulation tools for system testing 

and evaluation. The implementation of bus rapid transit systems traverses numerous 

stages of system design, development, testing (simulation and field), evaluation, and 

deployment culminating in a completed and fully operational system. Moreover, all these 

activities take place in a context with organizational stakeholders participating at various 

levels. As each stage of BRT implementation proceeds through its more technological, 

design, and operational aspects, questions may arise concerning the impacts of actions to 

be taken or decisions to be made. These impacts are often of a non-technical nature and 

are referred to as institutional issues. Such less technical or operational questions and 

issues resulting from them need to be considered and addressed as well to successfully 

implement a bus rapid transit system. 

 

All field-deployed bus rapid transit systems will not necessarily experience the same set 

of institutional issues because each BRT deployment will be affected by local and 
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regional factors. Moreover, even when the same issues arise in different settings, there 

will likely be local and regional site-specific differences. The importance of identifying 

and working out such issues should not be underestimated as they contribute to the 

overall success of implementing bus rapid transit systems in terms of how transit 

operations and quality of service for passengers are enhanced.  

 

When planning for the deployment of bus rapid transit systems, there are, at a minimum, 

two distinct types of stakeholders playing primary roles. One is the local and/or regional 

transit agency whose interest lies foremost in reducing its own costs while also enhancing 

the quality of transportation services that it delivers to its passengers. The other primary 

stakeholder is local and/or regional highway and traffic department along the route the 

transit agency’s bus runs and this latter stakeholder could include multiple operators 

depending on whether the bus runs through multiple political jurisdictions. Other 

stakeholders can certainly include the regional metropolitan planning organization, the 

state department of transportation, federal transportation agencies, e.g., Federal Transit 

Administration and Federal Highway Administration, various local public officials and/or 

decision makers, and the general public. The significance of these stakeholders’ roles and 

influence depends on local and regional conditions encompassing the bus route/traffic 

corridor where the bus rapid transit system is to be implemented (6, 7, 8, and 9).  

 

2.4.1 Integration of Multiple Priorities, Objectives, and System Requirements 

The multi-jurisdictional or multi-stakeholder element can make the process of decision-

making and implementation more complex as each stakeholder usually brings its own 

philosophies, priorities, and agendas. In particular, the two primary stakeholders  the 

transit agency and the highway and traffic department  will have their own ideas on 

specifying requirements that BRT systems need to satisfy and there may be concurrence 

as well as differences between these sets of requirements. Achieving consensus, let alone 

agreement, among all affected stakeholders, whether political jurisdictions or other 

transportation organizations may at times prove to be a challenging and possibly difficult 

task. To have a system that works effectively requires the transit agency to achieve 

agreement with localities and other agencies on infrastructure, operations, and assignment 
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of responsibilities. However, the primary objectives of transit agencies, to provide high-

level, high-quality service for their customers at minimum cost, may conflict with the 

objectives of highway and traffic agencies whose performance is often judged more on 

enhancing vehicle-moving than people-moving capacity. These often-competing 

objectives can complicate the implementation of bus rapid transit strategies and may 

require significant coordination and cooperation if multiple highway and traffic agencies 

are involved.  

 

2.4.2 Introduction of New Technologies 

Institutionally, there may be concerns over the use of new technologies regarding their 

complexity and reliability. Moreover, there will need to be coordination on the selection 

and implementation of new technologies determining whether or not they should be 

selected to meet the needs of multiple stakeholders and how this could complicate BRT 

deployment. Insufficient understanding of the “state of the art” of technologies and how 

they can be used in BRT operations also needs to be recognized and addressed. 

 

2.4.3 Organizational Adaptation to Changes Resulting From Bus Rapid Transit 

Institutional issues may arise not only between organizations such as transit agencies, 

political jurisdictions and traffic operators, but also internally within individual 

organizations. Concerns over preferences in funding and use of scarce resources, the 

delegation of potentially added responsibilities for staff may result in intra-organizational 

resistance and morale issues. Unless there are additional funding sources available, 

increased spending on one route will usually mean decreased funding on others.    

 

Bus rapid transit systems may require additional resources to support the service offered.  

Additional operations, new technologies, retrofitted/new vehicles, and new infrastructure 

will likely require training and maintenance. Achieving agreement on roles and 

responsibilities may be difficult if employees are merely required to shoulder additional 

duties and responsibilities for BRT without additional compensation or support.  
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Many agencies will need additional time to identify and integrate best industry practices 

for BRT. Even then, identifying and attempting to accommodate an agency’s 

departments’ needs may cause internal discord. As new strategies may affect the duties of 

staff, it is vital that they are consulted and strategies are selected with staff concerns in 

mind. 

 

2.4.4 The Political Arena 

At each stage in the process of implementing BRT, decision-making stakeholders are 

involved in a variety of ways that impact the specific deployment path a particular bus 

rapid transit system will take. The decision-makers are by definition major players in the 

political arena that govern the local jurisdictions in which the BRT would operate. The 

commitment to BRT by such major players is of crucial importance to its success.   

 

To establish and sustain a high level of interest and commitment to BRT will likely 

require a political champion. Whether it is an individual or organizational entity, a 

political champion would aid in coalition building and sustaining interest in BRT when 

interest could expand and diminish over time. The strength and capability of a political 

champion would help determine if the project can withstand voices of opposition arising 

from various quarters, for example, the local business community or local residents. 

However, gaining such championing decision-makers often requires proof of the 

operational and quality-of-service benefits of BRT, but political support is usually 

required first to perform the testing that could result in the quantifiable benefits. Here we 

encounter the chicken-or-the-egg dilemma. One way out of this dilemma is to cite BRT 

benefits arising from several other venues, especially others in the U.S. in communities 

with similarities to the site in question so that valid comparisons are possible. 

 

2.4.5 Public Relations and Marketing 

The ultimate success of any new product, no matter how good its potential may be, 

depends largely on how information about it  both benefits and costs  is 

communicated. To gain support for BRT, it needs to be properly “sold” to many 

stakeholders including bus passengers, employees, motorists, the general public, as well 
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as decision-makers. However, selling BRT requires setting expectations. Setting high, yet 

realistic expectations will be crucial for the long-term success of the system. Failure to 

produce what was proposed could lead to public disappointment and tarnish the 

sponsoring agency’s name and reputation, resulting in BRT being untouchable for some 

period of time.  

 

One issue that may arise from poorly executed public relations, marketing, and 

educational campaigns are motorists’ complaints and backlash who perceive that transit 

is getting special, and undeserved, treatment, causing roadway delays and raise “tax-

equity” issues upon seeing such a system installed for buses, such as with transit signal 

priority systems.  

 

It would also be important to educate the public and passing motorists on new 

interactions they may have with bus rapid transit systems. Moreover, the transit agency 

needs to take into account its current performance, both actual and perceived by the 

public. Before taking on the additional responsibilities of a BRT, an agency must ensure 

its current operations are performing satisfactorily. Otherwise, the agency may face 

political and public opposition if it is perceived the agency is overextending itself beyond 

its capabilities.     

 

2.4.6 Labor and Human Factors  

Transit properties must consider the effects of BRT on its staff, especially bus drivers and 

maintenance workers. BRT may raise concerns over additional work and responsibilities, 

changing role of drivers, especially without assurances of additional staff, resources, 

and/or pay, use of Automated Vehicle Location (AVL) systems for monitoring schedule 

adherence and different responsibilities between BRT and non-BRT routes.  

 

For example, for transit signal priority, bus drivers would have a direct and potentially 

the closest connection of all agency employees with any new technology implemented as 

part of a BRT. How would such employees embrace such new systems? Would it mean 

any change in the definition of their job? The specifics of the bus rapid transit system will 
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determine the extent to which bus drivers need to interact with the system, that is, how 

much attention drivers must pay to activate and/or monitor the system. With everything 

the bus driver currently needs to do as part of his/her job, giving the driver additional 

tasks related to the operation of TSP would likely be problematic leading to a preference 

for either no or only minimal interaction with the driver.   

 

Finally, drivers will likely need to switch back and forth between TSP and non-TSP 

routes over the course of relatively short time periods, possibly even the same day. Thus, 

training for new driving conditions and situations and the ability to smoothly switch 

between TSP and non-TSP routes could be of concern to drivers as well as transit agency 

management, especially in the instance where drivers have more than simply minimal 

interaction with the system. 

 

2.4.7 Planning and Land Use 

Large-scale public transportation projects often influence travel patterns and surrounding 

land uses. Bus rapid transit, intended to replicate high-level transit service, may raise 

concerns over how it fits into a region’s overall transportation plans and how it will affect 

local land uses. Many BRT projects intend to strengthen and encourage higher land uses. 

Project sponsors will need to educate and address public concerns regarding the potential 

impacts of BRT on the physical environment. The public’s fear of change and the 

“unknown” often leads to resistance and opposition toward many such projects. Finally, a 

BRT system’s inherent flexibility, often a much-touted attribute, may, in fact, be a 

disadvantage. Potential developers may be reluctant to invest along BRT corridors due to 

its perceived lack of permanence. 

 

2.4.8 The Physical Environment 

The physical presence of a BRT system may also raise institutional challenges. Many 

project areas, especially in older city centers, may simply lack the physical space to easily 

accommodate certain BRT implementation strategies. Bus rapid transit projects may also 

find themselves competing with other interests for high value real estate, which may not 
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only inflate costs, but also complicate institutional dealings. Thus, availability and 

acquisition of right-of-way or physical space may be an issue. 

 

Image is also a strong marketing tool for BRT. While station area improvements are a 

popular BRT strategy, these improvements are typically being inserted into the existing 

urban design. Organizations may find it a challenge to reach agreement or consensus to 

develop station improvements that promote a strong image, while being acceptable to 

numerous local interests.  

 
2.5 Interactions and Tradeoffs 

It is essential that a systems approach be taken in the planning for and implementation of 

bus rapid transit systems. That is what has motivated us to include each of the four topic 

areas described in this section. Moreover, it is important to integrate these topic areas 

together to understand how they interact with each other and not think of them in 

isolation from one another. In this way, a much more complete and accurate depiction of 

the system with both its benefits and costs may be derived. 

 

We provide here a few examples to illustrate this point. Design attributes are directly 

linked with operational and service plans and resulting benefits especially in terms of 

new ridership. For example, to reduce route travel time along a bus rapid transit corridor, 

there will be fewer stops/stations than would normally be used if that corridor were used 

for conventional local bus service. However, the further apart consecutive stops/stations 

are placed, the further customers would need to walk to access the stop/station. Clearly, a 

transit agency would plan the location of each stop/station to balance the competing 

objectives of reducing total travel time and attracting new riders. Having the stops spaced 

further apart contributes to reducing overall travel time because there would be fewer 

number of stops for the bus to provide boarding and alighting, however, having to walk 

further to access the bus may discourage potential riders from using this BRT service. In 

Los Angeles, MTA’s Metro Rapid along Wilshire Boulevard originally sited stations 

approximately 75% to 80% of a mile apart. Overall travel time along the Wilshire 

corridor has been reduced by 25% and there has been an increase in ridership by 
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approximately 25% with 33% of these being riders new to transit (10). However, based 

on public opinion about the Metro Rapid service, MTA is planning on inserting a few 

additional Metro Rapid stops/stations. The number and location have to be selected 

carefully as adding stops will attract new riders because of the reduced distance people 

have to walk to the stop, however, it will increase overall travel time, which itself would 

be a disincentive to attracting new riders. 

 

Another interaction is among design attributes, service plans, and institutional concerns. 

In order to provide more rail-like level of service, an exclusive or at least near-exclusive 

right-of-way may be sought. Moreover, at BRT stops/stations the use of queue jumpers 

and/or bus bulbs may also be considered. The use of these design attributes in order to 

improve the level of service may, however, collide with concerns of the local business 

community over its opposition to the removal of or restrictions placed on parking space 

availability that may be necessary to accommodate such operational and service plans for 

BRT.   

 

A third example to illustrate the importance of integrating these issues brings together 

technological aspects, operational plans, and institutional concerns. Again, on Los 

Angeles’ Wilshire Boulevard Metro Rapid service, MTA implemented in 2000 various 

bus rapid transit features as elements of its Metro Rapid service including transit signal 

priority along the heavily traveled Wilshire-Whittier Boulevard corridor. This corridor 

traverses the cities of Santa Monica, Beverly Hills, and Montebello in addition to the city 

of Los Angeles and each of these municipalities controls signal operation within their 

respective jurisdictions. Thus for the Wilshire-Whittier corridor, MTA and the four signal 

operators are the primary stakeholders. Initially, transit signal priority was implemented 

only within the city of Los Angeles as the other cities wanted demonstrative proof of 

transit signal priorities’ benefits before they relinquished control over the operation of 

traffic signals in their jurisdictions. To date, transit signal priority still remains 

implemented only in the city of Los Angeles while negotiations between MTA and the 

other jurisdictions continue.  
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3.0       DEVELOPING A FRAMEWORK FOR THE DEPLOYMENT PLANNING 
OF BUS RAPID TRANSIT SYSTEMS 
  

3.1 Adopting a Systems Optimization Approach  

A bus rapid transit (BRT) system differs from more traditional rail and bus services by its 

features that combine most of the qualities of light rail transit (LRT) with highly flexible 

service and advanced technologies to improve customer convenience and system 

reliability. BRT can thus be seen as a bus-based “rapid” transit system that combines 

vehicles stations, running way, and Intelligent Transportation Systems (ITS) elements 

into a fully integrated system with a unique identity. The planning process of a BRT 

system can generally be divided into three inter-correlated stages:  

1) Feasibility study or major investment study in which BRT is investigated among 

other alternatives, such as LRT and METRO to find out the most cost-effective 

investment over a corridor 

2) Deployment planning that determines what BRT elements will be included in 

the BRT system and their deployment sequence 

3) Operations planning including designing routes and stations, setting timetables, 

scheduling vehicles, and assigning crew.  

While the first and third stages are essentially planning-specific for any transit 

service, the second stage has special features for a BRT system due to its flexibility in 

incremental deployment of BRT elements. In Reference 3, the authors have set forth the 

planning considerations of BRT development referring mainly to Stage 1. In contrast, this 

report focuses on Stage 2 dealing with deployment-specific issues.  

There are numerous BRT elements available for transit agencies from which to 

choose to equip their BRT systems. Therefore it is not a surprise to observe that currently 

deployed BRT systems in the U.S. and internationally exhibit various configurations, 

designed by transit planners based on their professional considerations and judgments. 

For example, Los Angeles County Metropolitan Transit Authority (LACMTA)’s 

Wilshire-Whittier BRT corridor includes a simple route layout, frequent service, less 

frequent stops, level boarding and alighting, color-coded buses and stations, bus signal 
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priority, next bus displays and is headway based. In Orlando, the Lynx LYMMO BRT 

consists of exclusive bus-only lanes Automated Vehicle Location (AVL) system, 

passenger information kiosks at stations and a Transit TV Network.  

Different system combinations of BRT elements exhibit different service levels and 

reflect different budgetary constraints. Upon deciding to invest in BRT, a transit agency 

must select that combination of elements that maximize the cost-effectiveness of 

deployment.  Cost-efficiency and effectiveness are affected by local and site-specific 

factors, such as land use, transit demand, passenger behavior, transit feeder service, 

traffic volume and road geometry, which contribute to a deployment’s degree of success. 

Therefore, we recommend adopting a systems approach with adequate and realistic 

objectives and constraints.  

This paper proposes a deployment-planning framework that provides, in a series of 

steps, a general structure for optimal deployment of BRT systems. This framework and 

its formulation, once operationalized, can provide transit agencies a practical tool for 

determining the optimal deployment strategy, i.e., what BRT elements should be included 

in the system, given budgetary, institutional and other types of constraints associated with 

the proposed BRT corridor, along with steps to take to meet future needs based on 

available funding.  

Given that a transit agency has decided to deploy BRT for a specific corridor, another 

important issue that the agency faces is how to equip this BRT system. Typically, a BRT 

system contains the following features: 

• Exclusivity of Running Way  

Most BRT systems are operated on exclusive lanes or busways, but a few operate 

in mixed traffic on customary streets that also use other BRT features. 

• Advanced Bus Technologies 

This includes clean fuel propulsion systems, low-floor configurations, advanced 

communication systems, improved access, maneuverability, improved operating 

efficiency, reduced emissions, and reduced weight of transit buses. 
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• Improved Fleet Management Technology 

Fleet management combines infrastructure with ITS technologies to improve 

travel time and reliability of bus service, as well as traffic flow for other vehicles. 

Strategies include: bus turnouts or curb realignments, automated vehicle location 

(AVL) systems for improved real time management and dispatching, and bus 

signal priority systems 

• Distinctive Aesthetics or Amenities  

Enhanced shelters, stops, or stations; passenger information systems including 

schedules, brochures, and real-time information; and distinctive aesthetics that 

provide more friendly facilities and amenities. 

• Faster Fare Collection and Boarding 

Application of prepayment methods, e.g., Smart Cards and reconfigured platform 

design for easier and faster passenger access.   

• Integrating Transit Development with Land-Use Policy 

Help builds a market for transit services and reinforce Transit-Oriented 

Development (TOD) in areas or corridors with building site and street designs 

favoring transit and pedestrian usage. 

• Innovative Project Delivery Methods (procurement, design, operation, 

maintenance, finance strategies) 

Development of new approaches developed and implemented for procurement, 

system design, construction, operations, maintenance, and financing. 

Subject to budgetary, institutional and other constraints associated with the corridor, 

transit agencies have to cost-effectively configure their BRT systems, which must be 

tailored to site-specific characteristics. To achieve this goal, a systems optimization 

approach should be adopted with adequate and realistic objectives and constraints. A 

planning framework, reflecting this approach, is proposed to assist transit agencies with 

this task. The proposed deployment-planning framework is depicted in Figure 3-1, 

containing the following steps:  
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7) Determine possible combinations of BRT elements , while taking into account 

the existing transit system, feasibility of implementation, institutional issues and 

other considerations; 

8) Assess the capital cost associated with each combination; 

9) Derive feasible combinations consistent with budget constraints; 

10) Evaluate each feasible combination; 

11) Conduct sensitivity analyses with respect to available budget, travel demand, 

cost of components, etc., and 

12) Recommend optimal alternatives of combinations for implementation.  

The activities and corresponding methodology for each step are described below. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 

FIGURE 3-1 A Framework for BRT Deployment Planning 

Determine combinations of BRT elements  

Assess cost for each combination 

Derive feasible and budget-compliant 
combinations

Recommend optimal combinations 

Evaluate all feasible combinations    

Conduct sensitivity analyses w.r.t  
available budget, travel demand, cost, etc.   
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3.1.1 Determination of Bus Rapid Transit Element Combinations  

There are numerous BRT elements available for transit agencies to select from and these 

may be classified into the following groupings (3):  running way, bus, stop, bus route, 

operation policy, ITS elements and others. Under each category there are additional 

attributes, which are listed below:   

1. Running way:  

a. Mixed traffic lane 

b. Queue jumper  

c. Bus-only lane 

d. Median busway 

e. HOV lane on freeway 

2. Bus:  

a. Identity (coloring and brand name) 

b. Low-floor 

c. More doors and wider doors 

d. Larger capacity  

e. Distinctive, dedicated BRT vehicle 

3. Stop: 

a. Wider spacing of stops  

b. Identity (coloring and brand name) 

c. Level boarding and alighting 

d. Amenities (shelter and benches, etc) 

e. Information kiosk  

f. Next bus displays 

g. Bus bulb 

4. Bus route: 

a. Simple layout 

5. Operation policies: 

a. Off-vehicle fare collection 

b. Headway-based schedule 
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c. Frequent service 

d. Dynamic dispatch operation 

e. Overtaking policy  

6. ITS elements  

a. AVL system 

b. Passenger information system 

c. Signal priority  

d. Electronic fare collection 

e. Lane assist technologies 

 

In the proposed planning framework, a combination of BRT elements instead of 

being an arbitrary collection of elements is tailored to the needs of each transit agency 

using a cost-effectiveness approach and represents a stand-alone BRT system that a 

transit agency may wish to deploy. Therefore, determining a BRT combination involves 

consideration of improving the existing level of service and reducing operational cost. 

Some BRT elements are termed essential and must be included in the set of elements, 

including buses and stops with a distinctive color scheme and a unique brand name, 

simple route layout, wide spacing of stops and frequent service. In addition other 

elements can be selected from an elective set, while considering existing systems, 

technical feasibility, institutional constraints and other issues.  

Institutional issues may be the major consideration at this stage of planning. 

Deployment of a BRT system often involves multiple stakeholders, such as transit 

agencies, municipal street departments of traffic, state departments of transportation, and 

planning agencies which may have different priorities, objectives and agendas. 

Institutional issues could prohibit some BRT elements from being implemented. For 

example, in cases where projects look to utilize roadway space that is currently used for 

on-street parking, businesses and residents may be opposed to this “loss” of parking, even 

if it is only during peak-periods. For transit signal priority, traffic engineers often raise 

safety and operational objections. Indeed, transit signal priority could lead to signal delay 

increases on cross-streets and incidents and accidents have caused transit signal priority 

to be terminated. Recent examples include BRT in Miami, and LRT in Houston. A 
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recently completed study (9) offers guidance in anticipating future institutional problems 

and developing strategies to solve them. Transit planners should be aware of potential 

institutional issues associated with BRT elements, and then examine ways to resolve 

them to develop meaningful BRT combinations.  

Another point is the interdependency between some elements leading often to treat 

these elements in pairs. For example, the use of low-floor buses is associated with level 

boarding and alighting at stops, and frequent services with a headway-based schedule. 

Implementation of transit signal priority often requires far-side or mid-block stops, an 

AVL system comes with a passenger information system and lane assist technologies may 

require dedicated bus lanes. Therefore, formulation of BRT element combinations should 

accommodate the interdependencies among elements to assure deployment efficiency.  

Figure 3-2 makes a sketch of the procedure to determine the feasible and reasonable 

combinations of BRT elements.  

 

 
FIGURE 3-2 Determination of Combination of BRT Elements 

 

3.1.2 Cost Assessment for Each Combination  

To assess the capital cost of each combination of BRT elements, the unit cost of each 

element is required. Such information may be collected from agencies that have BRT 

 BRT elements 
• Running way 
• Bus 
• Stop 
• Bus route 
• Operations policy 
• ITS  
• Others 

 

Contemplation of 
• Existing systems 
• Technical feasibility 
• Interdependency 

among elements 
• Institutional 

constraints 
• Others 

A site-dependent and technically feasible set of 
BRT combinations with, at a minimum, a 
unique identity and the ability to improve level 
of existing services 
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projects in operation, being planned or under construction. Moreover, there exist previous 

BRT system studies that contain certain cost estimates (1, 3, 4, and 11). Reviewing these 

reports is certainly another way to obtain additional cost information. Furthermore, TCRP 

has an on-going project (Project A-23A) to determine the costs, impacts, and 

effectiveness of implementing selected BRT elements. This two-year project will be 

completed at October 2005. It is expected that resulting reports will provide substantial 

cost information useful to transit agencies.  

Caution must be used when dealing with cost estimation of BRT combinations 

because:  

1) Costs of BRT elements may vary based on the specific technology being used. 

For example, the capital cost of transit signal priority system is primarily 

associated with the necessary instrumentation of intersections and transit 

buses. Depending on the specific technology being used (e.g., 3M Opticom™ 

versus LA Metro Rapid TSP system) and equipped transit fleet size, the costs 

of prior deployments have ranged between $8,000 and $35,000 per 

intersection. Therefore, when estimating how much a transit signal priority 

system would cost for a specific implementation, technology details should be 

considered as much as possible. Existing infrastructure such as the traffic 

control system and transit fleet management system is one of the dominating 

factors that determine the type of transit signal priority technology.  

2) Integrated deployment of BRT elements may save significantly.  In almost all 

BRT deployments, ITS and bus technologies have been used in less than a 

fully integrated manner. For example, current bus data communication 

systems have not yet considered many BRT features and therefore many add-

on functions and features cannot be integrated with such systems. A transit 

bus that is instrumented with advanced communication systems (ACS), signal 

priority systems, and bus arrival information functions is often equipped with 

three separate positioning systems. By carefully designing system concepts 

and selecting appropriate technologies, integrated deployment of BRT 

elements can be realized, which would reduce associated capital costs 
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significantly. In this case, cost information from other deployments may not 

be directly applicable.  

3) Operating and maintenance costs must be considered. Though the proposed 

framework focuses on capital cost assessment, operating and maintenance 

costs associated with some BRT elements should also be taken into account. 

Some BRT elements will require a great deal of capital investment, often 

requiring transit agencies to shoulder the risk of having greater capital to 

maintain without recovering sufficient additional revenue to cover those costs. 

Such operating and maintenance costs may make transit agencies reluctant to 

embrace certain BRT elements. 

3.1.3 Constraints and Feasible Combinations  

Having decided to deploy BRT along a specific route, a transit agency likely has an 

approximate idea about its budget constraints, which will create the cost limit for 

financially feasible BRT element combinations from a sensitivity analysis. This analysis 

will show the transit agency other feasible element combinations for cases of budget 

under- and over-estimation.  

Other computational attempts will be performed with partial implementation of selected 

elements to meet the budget constraint. The flexibility of BRT development plans covers 

both incremental deployment of BRT elements over time and incremental deployment 

over different route segments.    

 

3.1.4 Evaluation of Feasible Combinations:  Recommended Optimal 

Combination(s)  

This is a key step in the proposed framework of deployment planning, including selection 

of performance measures, expressing these appropriately as objective functions, 

evaluating each BRT combination and selecting and recommending the optimal one(s).  
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3.1.4.1 Measures of Performance  

Many performance measures have been developed and used by the transit industry in a 

variety of ways in response to differing transit system goals and objectives. In addition, 

one TCRP research project has produced a practical, user-friendly guidebook that assists 

transit system managers in developing a performance-measurement system or program 

that uses traditional and nontraditional performance measures to address customer and 

community issues (12). The guidebook assigns performance measures to eight primary 

categories, including availability, service delivery, safety and security, maintenance and 

construction, economic, community, capacity and travel time.   

 

The purpose of this work is to evaluate each feasible BRT combination with their 

respective cost-efficiency and cost-effectiveness as is illustrated in Figure 3-3.  

 

 

 
FIGURE 3-3 Cost-Efficiency versus Cost-Effectiveness of BRT Elements 

 

A number of performance measures can be used to represent the service quality and 

output of a BRT system, including travel time, service reliability, service frequency and 

customer waiting time. Service consumption is normally represented by ridership. Transit 

agencies that have specific objectives they want their BRT system to achieve can easily 
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develop their own performance measures to evaluate different BRT combinations. We 

propose four aggregate performance measures and objective functions that may be used 

by agencies seeking to improve overall level of service but without specific objectives in 

mind. The objective functions are relatively easy to quantify and represent the combined 

perspectives of passengers, the operator/transit agency and the community, which are the 

three primary stakeholders. However, these objective functions are only concerned with 

cost-efficiency of BRT-element combinations for an existing (known) passenger demand. 

In order to evaluate the cost-effectiveness, changes in ridership with respect to the 

implementation of selected BRT elements should be forecasted. This can be achieved 

either by a “learning curve” of an existing similar BRT system in operations, or via 

market research including potential system customers and non-users. 

 

The four objective functions proposed in this work can be formulized in two equations, 

min Z1 and min Z2, across different combinations of BRT elements: 
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where 

 

N  = Set of stops in a given BRT system (main and variation routes) and can be 

referred to as points of demand. Variations to the main BRT routes can be all 

routes with short-turn, skip-stop, and different start/end-point strategies;  

 

),( jiPh  = Passenger hours between stops i and j, i, j ∈ N (defined as passengers’ riding 

time on a BRT vehicle on an hourly basis. It measures how much time is spent 

by passengers in vehicles between the two stops); 

 

Dph(i,j) = Difference in Passenger hours between Ph(i,j) and the total passenger hours 

from i to j when only using the shortest path, Ni,j∈ ; 
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Wt(i,j) = Waiting time between stops i and j, i, j ∈ N (defined as the amount of time 

passengers spend at the BRT stops while moving between stops i and j); 

 

rEsh  = Empty Space-Hours on route r (defined as the unused seats on the BRT vehicle 

on an hourly basis. Empty Space-Hours measures the unused capacity on 

vehicles);         

 

FS = Fleet Size (number of BRT vehicles needed to provide all trips along a chosen 

set of routes); 

 

kα  = Monetary weights where k=1, 2, 3, 4 (see next section). 

3.1.4.2 Individual Objectives 

The objective functions set forth takes into account three perspectives: the passengers, the 

operator and the community. A good BRT route is defined as an attractive one from all 

the three perspectives. 

 

The first straightforward objective is to minimize the total waiting time of the passengers.  

This is strictly the perspective of a BRT user. The formulation of this objective takes the 

following form: 

 

                                           ∑
∈ Ni,j

Wt(i,j)1min α  (3) 

 

where 1α  = monetary value of one-hour waiting time. 

 

The second objective is to minimize the total unused seat capacity as to allow for a more 

viable BRT service. This is strictly the perspective of the operator who wishes to see 

more usage of the available BRT seats. The following is the formulation of this objective: 

 

                                ∑
r

rEsh2minα           (4) 
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where 2α = the equivalent of one hour average monetary revenue divided by the average 

number of hourly boarding passengers. This objective is to minimize the total monetary 

value of the unused seat capacity. 

 

The third objective is to minimize the total loss if all the BRT passengers are switched to 

the shortest path. This objective attempts to take into account the comparison between the 

BRT route and its best competitor, which is usually the private car, or in certain cases taxi, 

subway, railway or aircraft.  This objective represents the perspectives of the government 

and the BRT passengers, and takes the following form: 
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 (5) 

 

where 3α  = equivalent of one-hour difference in average (BRT bus) cost between riding 

the shortest (can be perceived as done by a private car) path and the BRT route, and 4α = 

monetary value of one hour in-vehicle time. The value of ∆  is the total monetary loss (or 

saving, if it is negative) if all the BRT passengers are switched to the shortest path, 

where Ph3α  = total monetary loss, with respect to cost only, if all the BRT passengers are 

switched to the shortest path, and Dph4α  = total monetary value of the time saved if all 

the BRT passengers are switched to the shortest path. 

 

The fourth objective is to minimize the number of BRT vehicles to carry on the 

determined frequencies (timetables).  This is strictly the operator perspective who wishes 

to perform all the BRT trips using the minimum number of vehicles.  This objective takes 

the form: 

 

              FSmin  (6) 
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Objectives (3), (4), and (5) are all in passengers hours cost and therefore for simplicity, 

could be summed up to min Z1 as it is shown in Eq. (1).  Objective (6) stands alone to 

some extent and it is termed min Z2 as in Eq. (2). 

 

3.1.4.3 Steps in Calculating 1Z and 2Z  

There are seven steps required to calculate all four objective functions, if the high-level 

macroscopic evaluation method is used: 

1) Calculate average origin-destination (O-D) demand for peak, off-peak and daily 

in the BRT system (main route with variations) for each feasible (complied with 

budget constraint) BRT element combination  using survey or experienced-

based methods; 

2) Calculate peak and off-peak period frequencies of the BRT vehicles using given 

minimum frequencies (policy-headway based) and desired occupancies (load 

factors) for these periods, 

3) Calculate Wt  and Esh for peak, off-peak and daily periods; 

4) Calculate Ph  and Dph  for peak, off-peak and daily periods using average 

travel time information for each BRT route variation and its best competitor(s); 

5) Determine required fleet size for peak and off-peak periods  using the 

information of BRT average travel times; 

6) Evaluate the cost of Wt1α , Es2α , ∆, 1Z and 2Z based on cost estimates of  kα , 

k = 1, 2, 3, 4; 

7) Compare different feasible (complied with budget constraint) BRT element 

combinations to establish recommendations using the components of Ζ1 and Ζ2. 

The input for the objective functions analysis consists of: 

1) A given BRT route and its variations; 

2) Average O-D demand for peak, off-peak and daily; 

3) Average travel times for peak and off-peak, for each direction; 
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4) Average round trip times for peak and off-peak periods; 

5) BRT vehicle capacity; 

6) Desired BRT vehicle occupancy (load factors) for peak and off-peak periods; 

7) Minimum frequency (inverse of policy headway) for peak and off-peak 

periods; 

8) Minimum relevant average travel time of best (shortest time) BRT competitor. 

 

 

In the subsequent section the analysis of the objective functions is interpreted using a 

detailed example. 

 

3.1.4.4 Evaluation Method 

Various methods can be used to evaluate the impact of individual BRT combinations 

where microscopic simulation emerges as one of the promising directions. Microscopic 

simulation technology provides the ability to simulate the detailed movements of 

individual vehicles in a traffic network according to behavioral models attempting to 

mimic actual driver decisions and actions. A properly calibrated and validated simulation 

program can model and represent efficiently traffic networks. Therefore, microscopic 

simulation can be used to assess the cost-efficiency of each BRT element or combination 

of elements. Although most currently available microscopic traffic simulation software, 

such as Paramics, and VISSIM have limited pre-programmed functionality to represent 

and simulate all BRT elements, efforts can be made to expand the functionality through 

development of a set of plug-in Application Programming Interface (API) modules. The 

enhanced microscopic simulation software is competent for the cost-efficiency evaluation 

task.  

The task can also be conducted in a high-level macroscopic way if the intent is to get 

first-cut quick-response estimates of the impacts of individual BRT combinations. This 

section introduces how to calculate the four objective functions, Equations 3-6, in a 

macroscopic and simplified way.  
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Calculation of the objective function Z1is based on the so-called load profile. It is a 

histogram describing the number of passengers on board the BRT vehicle vs. the BRT 

route length (in time units). The first element in Z1 is Wt , the total wait time hours both 

at the BRT system stops and during transfers. In order to calculate this element the 

frequency of BRT vehicles is determined using the maximum load point method (12) 

during the time covered by the passenger demand matrix: 

 







= minmax , F

od
rL

rF  (7) 

where rF = the service frequency of the BRT route r; rL = maximum passenger load on 

route r; 0d = desired occupancy (load factor) on each BRT vehicle, and minF = minimum 

frequency (inverse of policy headway) required. If minFrF = , the load profile will have 

no effect on the frequency determination.  

 

The expected wait time for passengers on the BRT route is half of the BRT vehicle 

headway where passengers arrived randomly to the transit stop and the headway are 

distributed in a deterministic manner (14): 

             
rFrw

2
1

=  (8) 

where rw = expected waiting time for passengers on route r. Hence, Wt  can be easily 
calculated.  

 

The second element in 1Z  describes the total empty-space hours (when 0d  equals the 

number of seats on the BRT vehicle). This element represents an unproductive measure 

for the operator (e.g. unused seat capacity). Its formulation is: 

    rrrr PhtdFLEsh −⋅⋅= ),max( 0min  (9) 

where rt = the overall travel time on route r between its start and end, and rPh = the total 

passenger hours on route r.  
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The third element of the objective function Z1 is∆ based on Ph and Dph. The Ph 

represents the total passenger hours on the BRT route. The Dph represents the passenger-

hour difference between the BRT route and the shortest (automobile) path. By taking into 

account the impact of each BRT element, if any, on bus operating speed, dwell time, 

traffic delay and intersection delay, it is possible to estimate the average travel time for 

the BRT route with a specific configuration. The ∆  can then be calculated accordingly.  

The second objective function, 2Z , is an estimate for the fleet size required to satisfy 

passenger demand. The method used for evaluating the fleet size is based on deficit 

function theory (15), which provides techniques to assign the minimum number of BRT 

vehicles to carry out a given timetable. A deficit function is simply a step function, which 

increases by one at the time of each trip departure and decreases by one at the time of 

each trip arrival. Such a function may be constructed for each terminal in a multi-terminal 

transit system. The sum of the maximal deficit function values over the schedule horizon 

and across all the terminals is the minimum number of vehicles required. The maximal 

value of the deficit function can be reduced by introducing deadheading (empty) trips 

into the schedule, as well as shifting the departure times within bounded tolerances (16). 

This work may not include all the detailed procedures of deficit function theory and will 

concentrate rather on estimating the minimum fleet size required for a fixed schedule 

(shifting of departure times is not allowed).  

 

3.1.4.5 Recommended Optimal Combination(s)  

 With the calculated performance measures for each BRT element combination, an 

optimal combination of BRT elements can be selected and be recommended for 

deployment. However, since we often have more than a single objective function (or 

performance measure, there may not exist an unambiguously optimal BRT combination 

of elements due to tradeoff characteristics among the objectives. Hence, this analysis may 

end up with a set of Pareto-optimal combinations, a family of BRT combinations, which 

is optimal in the sense that no improvement can be achieved in any objective without 

degradation in another or others. Based on these non-dominated combinations, a 

multiple-criteria decision-making process should be used to evaluate and select the 
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compromise solution. This is illustrated schematically in Figure 3-4. Any combination 

within the dotted line region is considered an optimal combination because 1) any 

combination outside the region is dominated by at least one combination within this 

region, where by “dominated” we mean that both objective functions are minimized and 

2) no combination inside this region is dominated by any other combination inside the 

region. 

 

 

 

FIGURE 3-4 Schematic Diagram Identifying (dashed line) Recommended Optimal 

Combination(s) 

 

4.0 CASE STUDY: THE METRO RAPID BUS RAPID TRANSIT SYSTEM 
IN LOS ANGELES 

In June 2000, the Los Angeles County Metropolitan Transportation Authority (MTA) and 

the City of Los Angeles Department of Transportation (LADOT) began its demonstration 

of its new bus rapid transit service along two of the city’s most heavily traveled urban-

suburban corridors in terms of ridership. This service was named Metro Rapid and was 

part of a demonstration program that consisted of “a new, fast, high-quality bus service” 

along these two corridors, each traveling in the east-west direction: The Wilshire-Whittier 
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Boulevards corridor and the Ventura Boulevard corridor. Figure 4-1 depicts the route 

map for the Wilshire-Whittier Metro Rapid corridor that extends from the Pacific Ocean 

on the west for twenty-seven miles east to the city of Montebello going through 

downtown Los Angeles. This map also indicates connections to other parts of Los 

Angeles County’s rail network, that is, its heavy rail Red Line heading north and its light 

rail transit Blue Line heading south from the highlighted Wilshire-Whittier line. This 

route map, however, does not depict the “VA Hospital” stop lying between “Barrington” 

and “Westwood”.   

4.1 Mid-City/Westside Transit Corridor Study  

The western half of the Wilshire-Whittier corridor is part of an area in Los Angeles 

designated the Mid-City/Westside Transit Corridor Study. The Mid-City/Westside Study 

Area is located in western Los Angeles County and encompasses approximately 112 

square miles, bounded approximately by the Pacific Ocean on the west; Sunset Boulevard 

and the Hollywood Freeway (US 101) on the north; Hope Street and Figueroa Street on 

the east; and Slauson Avenue and Manchester Boulevards on the south. Portions of the 

City of Los Angeles, unincorporated areas of Los Angeles County (e.g., Baldwin Hills), 

and the Cities of West Hollywood, Beverly Hills, Santa Monica, and Culver City are 

within the Study Area. The Mid-City/Westside Transit Corridor is shown in Figure 4-2 

and also depicts another corridor within the area, the Exposition Boulevard corridor, in 

which light rail transit has been chosen as the locally preferred alternative over bus rapid 

transit and other alternatives.  

 

The focus of this case study is on that portion of the Wilshire-Whittier corridor lying 

within the Mid-City/Westside Study Area consisting of approximately eighteen miles 

from the Pacific Ocean on the west to the Los Angeles Central Business District (CBD) 

on the east and consisting of twenty bus stops. In June 2001, the MTA Board adopted bus 

rapid transit for the Mid-City/Westside Transit Corridor Study, that is, that portion of the 

corridor between the Pacific Ocean and Western Ave on the east (See Figure 4-2), as the 

Locally Preferred Alternative. The MTA completed environmental clearance for the Mid-

City/Westside Transit Corridor Study BRT project in August 2002. 
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Based on an MTA evaluation of its performance, Metro Rapid has been hailed as a 

success by MTA and because of this success by way of the Mid-City/Westside Transit 

Corridor Study, MTA and the Federal Transit Administration (FTA) are looking to 

further enhance transit on Wilshire Boulevard by providing larger buses and a dedicated 

transit lane to keep buses moving during periods of heavy traffic congestion. These 

enhancements will be discussed in Section 4-3 (17, 18, and 19).  
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FIGURE 4-1 Route Map for Wilshire-Whittier Boulevards Metro Rapid Demonstration Program 
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FIGURE 4-2 Mid-City/West side Transit Corridor 
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4.2 Pre-Metro Rapid Service and Planning for Wilshire  

Before the implementation of Metro Rapid, MTA lines 18, 20 and 320 provided local bus 

service in the project area. Using previous timetables, the combined peak period average 

speed of this service was approximately 12 miles per hour, which is very similar to the 

current running speeds of the BRT system in Curitiba, Brazil.  It took approximately 65-

69 minutes to complete the journey from Wilshire/Western to the end of the line in Santa 

Monica.  

 

The bus rapid transit line on Wilshire is an outgrowth of coordinated efforts by the City 

of Los Angeles and the Los Angeles County Metropolitan Transportation Agency to 

improve bus transit along this corridor. Based on input from passengers of the local bus 

lines through surveys and traffic studies conducted by the Los Angeles DOT, MTA 

learned that  

• The public was dissatisfied with slow bus service  

• The average speeds for MTA buses along the corridor had declined by 12% 

since the mid-1980s, and  

• LADOT found that a bus was stopped 50% of the time that it was in service.  

 

The Metro Rapid Program was initiated in March 1999 by the MTA’s Board of Directors 

following an initial feasibility study. Staff was directed by the Board to conduct the 

administration’s feasibility study in response to a visit to Curitiba, Brazil, by MTA and 

City of Los Angeles officials. The Curitiba urban design and public transportation model 

has been widely praised internationally for its success and has been a major force in the 

Federal Transit Administration’s (FTA) creation of a national bus rapid transit initiative.  

 

The feasibility study recommended that MTA, in partnership with the City of Los 

Angeles, conduct a demonstration along two to three major arterials that had strong 

ridership and favorable characteristics for BRT development. The operating experience 

accompanied by a performance evaluation would provide a basis for further BRT 

development. 
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Twelve key attributes were associated with the Curitiba System (See Table 4-1). Six of 

these, along with bus signal priority, were included in the Phase I Demonstration. The 

remaining six attributes (e.g., special lanes and high-capacity buses) would be deployed 

in the Phase II System Expansion (or as now called Mid-City/Wilshire BRT Enhanced 

Project, discussed in Section 4.3). The main objective of the Metro Rapid Bus 

Demonstration program was to offer rail-type frequent and high-quality transit services 

connecting the terminus of the Red Line to major destinations in outlying areas. 

 

TABLE 4-1 Key Attributes of Curitiba Bus Rapid Transit System Compared to Los 

Angeles’ Metro Rapid 
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4.3 Metro Rapid Bus Demonstration Program ─ Phase I 

MTA implemented their “Phase I” Metro Rapid along the Wilshire corridor, designated 

as Line 720, which consisted of the following changes to service from the previous local 

bus service: 

 

• Invested in low floor buses for level boarding  

• Invested in signal priority software and hardware 

• Equipped stops with Next Bus message information signs  

• Reduced the number of stops from 135 to 30, spaced approximately 75% to 80% 

of mile apart as part of its simple route layout 

• Implemented a new operation policies: 

o Faster buses can and are even encouraged to pass slower buses 

o Passengers are encouraged to alight the bus from the backdoor  

• Placed bus stops generally on the far side of intersections; local stops remain on 

near side of intersection. 

• Reduced headway to 2.5 minutes during peak periods, that is, between 7 and 10 

AM and between 4 and 7 PM. 

• Introduced prepaid fare payment (although passengers can still pay the driver) 

• Color-coded Metro Rapid buses and stops/stations using red and white with 

“Metro Rapid” designated on each bus and a symbol above the word “Rapid” to 

represent fast movement. Use of this design and colors on vehicles and stations 

help to promote and instill a unique identify of the service in passengers’ minds.  

 

The Wilshire/Whittier Metro Rapid lines began service in June 2000, coinciding with the 

opening of the extension of the Metro Rail Red Line north to the San Fernando Valley. 

All seven of the Phase I attributes were fully operational at start-up except for the Metro 

Rapid stations where temporary stops were utilized. In September 2000, an additional 23 

trips were added during peak periods with a resulting 10% increase in ridership within 

just three days, indicating a strong latent demand still remaining. The Next Bus displays 
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were installed at selected stations in 2001. Pictures of the Metro Rapid bus and 

stops/stations, which convey its unique identity are shown in Figures 4-3 and 4-4. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
FIGURE 4-3 Metro Rapid Bus: Unique Identity 
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FIGURE 4-4 Metro Rapid Bus Stop: Unique Identity 
 

 
4.3.1 Elements of the Metro Rapid Bus 

Running way 

Buses operate in mixed traffic, usually in the curb lanes wherever they are available. This 

permits curbside passenger boarding and alighting. 

 

BRT Services 

The Wilshire-Whittier Metro Rapid runs from Santa Monica to the city of Montebello. 

There are 30 stations along the entire 27-mile route and 20 stations along the portion of 

the route that is the focus of this case study. Service was initially provided at 3-minute 

intervals during peak periods and at 10-minute intervals during off-peak and on weekends. 

As ridership increased, the westbound peak headway was reduced to 2-1/2 minutes.  
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Metro Rapid BRT service is complemented by local bus service on the Wilshire 

Boulevard corridor. Local bus service generally alternates with Metro Rapid service 

resulting in approximately 50 buses per hour on Wilshire, exclusive of overlapping bus 

routes. 

 

Vehicles 

Buses, manufactured by North American Bus Industries (NABI), are low-floor vehicles 

with a seating capacity of 40 passengers, compressed natural gas (CNG) buses. The buses 

have a special exterior paint design of red and white that is easy to distinguish from other 

buses as well as from MTA’s other local buses traveling on the Wilshire corridor and is 

coordinated with the color scheme of stop/station design. The buses also have a special 

interior image. They are equipped with bus signal priority transponders, automatic 

vehicle location and automatic passenger counters systems. 

 

Stations 

Exclusive Metro Rapid bus stops are located on the far-side corner of intersections, 

whereas local stops are located on the near-side. A Next Bus display indicates when the 

next bus will arrive. Shelter, landscaping, station art, and seats are provided. Stations and 

buses share visual cues including color and graphics. 

 

Transit Priority Signal System (TPS) 

A bus priority system along the portions of the Wilshire Boulevard corridor located 

within the city of Los Angles gives buses running behind schedule additional green signal 

time. Traffic signals within the city of Los Angeles constitute approximately one-half of 

the signals along the corridor between the Pacific Ocean and the Los Angeles CBD that is 

the focus of this case study. The other half run through the cities of Santa Monica and 

Beverly Hills. The reader is referred to subsection 2.5 for a discussion of the tradeoff 

between the technical and institutional issues associated with implementing transit signal 

priority along only a portion of the corridor. A key objective was to maintain uniform 

headways between successive buses. The signal green time along the bus routes may be 

advanced or extended up to 10% of the signal cycle whenever a bus approaches. (Cycle 
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lengths range from about 70 to 90 seconds, with longer cycles in a few locations). At 

certain major intersections, the green light may be extended only in every other cycle. To 

prevent drivers from speeding up to extend the green time, early buses are not given 

priority.  

 

The system is based on communications between antennae loops embedded in the 

pavement and transmitters mounted on buses. The automatic bus detection using loops 

and transponders was designed to reduce bus delay, maintain bus spacing, and 

simultaneously minimize impact on cross traffic. Each signalized intersection in the 

project is equipped with loop detectors that serve as Automatic Vehicle Identification 

(AVI) sensors. These sensors, embedded in the pavement, receive a radio-frequency code 

from a small transponder installed on the underside of each vehicle. Buses equipped with 

unique transponders are detected when traveling over the loop detectors. These loops are 

connected to a sensor unit within the traffic signal controller at each intersection, which 

transmits the bus identification number to the Transit Priority Manager (TPM) computer 

in the city’s Automated Traffic Surveillance and Control (ATSAC) Center at City Hall 

East for tracking and schedule comparison. Once the bus identification and location are 

received by the TPM, the computer determines the need for traffic signal priority. If the 

bus is early or ahead of the scheduled headway, no traffic signal priority treatment is 

provided. However, if the bus is late or beyond the scheduled headway, then the 

downstream traffic signal controller will provide signal priority to help the bus catch-up 

with the scheduled headway. In addition, real-time data links from the MTA dispatch 

center to the ATSAC center are used to obtain the daily bus assignment for schedule 

comparison.  

 

Traffic signal control at each intersection is provided by a Model 2070 controller that is 

equipped with a state-of-the-art software program developed by the City of Los Angeles 

specifically for this project. Once the Model 2070 traffic signal controller receives a 

request from the Transit Priority manager, it implements one of four types of traffic 

signal priority actions depending upon the point in time when the signal controller 
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receives the commands, relative to the background cycle. The four types of traffic signal 

priority actions are the following: 

• “Early Green” priority is granted when a bus is approaching a red signal. The red 

signal is shortened to provide a green signal sooner than normal.  

• “Green Extend” priority is granted when a bus is approaching a green signal that 

is about to change. The green signal is extended until the bus passes through the 

intersection. 

• “Free Hold” priority is used to hold a signal green until the bus passes through the 

intersection during non-coordinated (free) operation. 

• “Phase Call” brings up a selected transit phase that may not normally be activated. 

This option is typically used for queue jumper operation or a priority left turn 

phase. 

 

Operations and Maintenance 

Bus schedules for Metro Rapid BRT service use vehicle spacing, that is, headway rather 

than time points. Bus drivers are encouraged to drive fast and overtake slower vehicles, 

including slower buses. Lane supervisors monitor service. Maintenance policies include 

new enhanced daily cleaning of vehicles, zero tolerance of vehicle defacement (e.g., seat 

inserts) and enhanced station maintenance and cleaning. A satellite operation control 

center, developed specifically for the Metro Rapid program, provides a graphic display of 

bus operations for management.  

 

4.3.2 Evaluation of Metro Rapid Bus ─ Phase I 

The Metro Rapid Demonstration program had seven basic objectives: 

1. Reduce passenger travel times 

2. Increase service reliability 

3. Increase corridor ridership 

4. Attract new riders 

5. Improve fleet and station appearance 

6. Improve service effectiveness, and 

7. Build positive community relations 



  

 53

 

The program has been successful in achieving these objectives. Operating speed, service 

quality, ridership, and customer response have all exceeded expectations, with very little 

or no negative impact on the rest of the system and general traffic. Some of these results 

are discussed in detail in the following section (10).   

 

4.3.2.1 Operating Speed  

The Metro Rapid program introduced several attributes specifically designed to improve 

service operating speeds. These included transit signal priority, level boarding/alighting 

with low-floor buses, headway- rather than timetable-based schedules, fewer stops, far-

side intersection location of stations, and joint active management of the service 

operation from the Transit Operations Supervisors (TOS) in the field and the MTA Bus 

Operations Control Center (BOCC). Since the start of service, Metro Rapid has achieved 

several major improvements in operating speeds. Travel time savings of about 25% were 

recorded in the corridor (See Table 4-2). Overall bus travel speeds increased from 11 to 

14 mph [18 to 23 kph] on Wilshire Boulevard. The impacts to cross-street traffic were 

minimal, typically averaging about 1 second of delay per vehicle per cycle. 

 

TABLE 4-2 Metro Rapid Changes in Travel Time 
 

Speed improvement Wilshire─Whittier Corridor 
Overall Speed Improvement 29% 
Eastbound (Range) 31% (18-40%) 
Westbound (Range) 28% (21-32%) 
 
 

The City of Los Angeles DOT conducted independent research regarding the attributes 

that contributed to the speed improvement and found that the transit signal priority 

system accounted for approximately one third of the improvement and the other elements, 

e.g., wider stop spacing, accounted for the remaining two thirds of the benefit. Corridor 

segments with transit signal priority operate faster than segments without priority, 

especially when ridership loads are considered. To further increase bus speeds along the 
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Wilshire/Whittier corridor, transit signal priority needs to be extended to the segments in 

Beverly Hills, East Los Angeles, Montebello, and Santa Monica.  

 

Metro Rapid operated faster in mixed arterial traffic than the Curitiba Express lines in 

exclusive lanes. This is attributed to Curitiba’s closer station spacing and externally 

controlled vehicle speed governors. Depending on the time of day and direction of travel, 

Metro Rapid speeds average between 14 and 30 mph [23 and 48 kph] compared to 

Curitiba’s average speed of 13.8 mph [22 kph]. Several segments the Wilshire Metro 

Rapid line operated significantly more slowly because of other factors: 

1. Traffic congestion caused major delays for Line 720 through downtown Los 

Angeles. 

2. Very high ridership loads result in extended dwell times and slower operations 

between downtown Los Angeles and Western Avenue. The higher-capacity buses 

and multiple-door boarding in Phase II will reduce dwell times significantly, 

further improving operating speeds. 

 

4.3.2.2 Service Quality 

The key elements of service quality that were considered important were reduction in bus 

bunching (headway ratios), average passenger wait times, and passenger standing loads. 

Line 720 Wilshire/Whittier headway ratios show considerable bus bunching, especially 

during peak periods when the buses are very frequent. Average passenger wait times are 

typically less than five minutes except during afternoon peak periods, especially 

westbound, when wait times can exceed the typical headway. High daily ridership results 

in high average loads for much of the day. The passenger-perceived average loads were 

even higher due to the variability induced by the high headway ratios (bus bunching).  

 

4.3.2.3 Ridership  

MTA has estimated the ridership on the two Metro Rapid corridors using both point-

check data and data from automated passenger counters. Although the two methods 

return somewhat different results, there is agreement that ridership has increased 

dramatically on both corridors by approximately 25% to 33% (See Table 4-3). 
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TABLE 4-3 Ridership Changes Due to Project Implementation 

 

 
 

The increase in the Wilshire/Whittier corridor appears to result from major growth in 

both Metro Rapid and local ridership, with the percentage of riders using Metro Rapid 

dropping slightly from the historic limited-stop service. This is possibly due to (a) the 

wider stop spacing for Metro Rapid, (b) the old limited-stop service was only limited-stop 

for a portion of the route and operated in local service for long segments, and (c) some 

people transfer between the Metro Rapid and local buses along the corridor. The 

Wilshire/Whittier Metro Rapid appeared capacity constrained in the morning peak period, 

and an additional 23 trips were introduced in September 2000, to alleviate the problem. 

This resulted resulting in an immediate increase in ridership for the overall Metro Rapid 

line. 
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Passenger surveys indicated that one third of the overall increase was from new riders 

(patrons who never rode transit before), one third was from current riders riding more 

often, and one third was from riders of other MTA transit switching to service in these 

corridors. 

 

4.3.2.4 Operating and Capital Costs 

A principal advantage of Metro Rapid service is that its operating and capital costs are 

considerably lower than those for rail. Capital costs are summarized in Table 4-4. The 

overall demonstration cost for stations and bus signal priority was $8.3 million, or 

slightly less than $200,000 per route mile. The Metro Rapid capital program involved 

three areas: station development, bus signal priority, and vehicle acquisition.  

• The station program was designed, fabricated, and installed at a cost of 

approximately $100,000 per mile.  

• The bus signal priority system cost was approximately $20,000 per intersection.  

• NABI, 40-foot, CNG, low-floor buses from current fleet procurement orders were 

used to operate the Metro Rapid routes.  

 

Operating costs are shown in Table 4-5. The overall annualized (12-month) marginal 

operating cost of Metro Rapid Demonstration service approximates $12.7 million – 

slightly under $300,000 per route mile. 

 

 

 

 

 



  

 57

TABLE 4-4 Capital Cost for Metro Rapid on Wilshire Corridor 

 

 

TABLE 4-5 Operating Cost for Metro Rapid on Wilshire Corridor 

 

 

 

 

 

 

 

 

4.3.3 Desired Improvements 

The Phase I Demonstration program has proven successful in increasing speeds, 

improving reliability, and attracting riders. However, several areas emerged where 

additional refinements are desirable: 

  

(1) Continue to improve bus operating speeds by completing the transit signal priority 

installation along the corridor outside of the city of Los Angeles (in Beverly Hills 

and Santa Monica).  

(2) Introduce exclusive bus lanes where feasible and give priority to arterial segments 

with chronic, debilitating, traffic congestion delay. 
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(3) Provide more passenger capacity along Wilshire/Whittier Boulevards by 

introducing larger vehicles during peak periods rather than increasing service 

frequency.  

(4) Reduce station dwell times by testing and introducing off-vehicle fare collection 

systems such as “proof of payment” and introducing high-capacity buses to 

manage standees within standards and avoid gross aisle congestion delays. 

 

Accordingly, MTA has proceeded with Phase II of the Metro Rapid Bus Demonstration 

that is described in the following section under the new identifier of Mid-City/Wilshire 

BRT Enhanced Project (20 and 21).   

 

4.4 Mid-City/Wilshire Bus Rapid Transit Enhanced Project 

Since the opening of Metro Rapid service on Wilshire Boulevard in June 2000, bus 

ridership has increased more than 25 percent. Metro Rapid travel times have been 

reduced up to 25 percent compared to local Metro service along Wilshire Boulevard due 

to Metro Rapid’s features. Currently there are approximately 80,000 boardings each day 

along the route including Metro Lines 18, 20, 21, 22, and Metro Rapid Line 720, and a 

total of approximately 100,000 boardings per day when other bus operators are included, 

making it one of the heaviest-used bus transit corridors in the nation. In spite of this, 

many buses travel at less than eight miles per hour along segments of the route because of 

heavy traffic congestion. The latent demand for faster transit service along this corridor is 

evident by the tremendous overcrowding on Metro Rapid along the majority of the 

project area route. 

 

The Wilshire BRT Enhanced Project (Figure 4-5) focuses on the western portion of the 

route specifically between Western Ave on the east and the Pacific Ocean on the west in 

the City of Santa Monica. These enhancements will, referred to as Phase II of the Metro 

Rapid Bus Project in Table 4-1, build upon the successes of the existing Metro Rapid 

features by adding the following project elements that are expected to contribute greatly 

to the success of a mature BRT system (Table 4-6), and further reduce travel time (Figure 

4-6 and 4-7) (17 and 19): 
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FIGURE 4-5 Wilshire Bus Rapid Transit Enhanced Project
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Further enhancements: 

• Curb lane bus operation  
• Demonstration peak period lanes on certain segments in coordination of 

cities  
• Smoother ride on rebuilt concrete lanes  
• Smartcard fare payment  
• Ticket vending machines at bus stops to reduce boarding time  
• Enhanced traffic signal system  
• New larger buses to increase bus capacity and reduce crowding in rush-

hour periods  
• multiple-door entry and exit 
• New bus designs for greater passenger comfort  
• Maintains all existing landscaped medians  
• Maintains all left turn pockets 

 

 

FIGURE 4-6 Additional Expected Reduced Travel Times with Wilshire Bus Rapid 

Transit Enhanced Project 
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FIGURE 4-7 Additional Expected Travel Speed Increases with Wilshire Bus Rapid 

Transit Enhanced Project 
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TABLE 4-6 Key Features of Existing Metro Rapid Compared with Enhanced BRT 
Project 

 
KEY FEATURES Existing Metro Rapid Enhanced Project 
Simple Route Layout X X 
Frequent Service X X 
Headway-based Schedules X X 
Less Frequent Stops X X 
Level Boarding and 
Alighting 

X X 

Bus Signal Priority X X 
Next Bus Displays X X 
Higher Capacity Vehicles  X 
Multiple Door Boarding 
and Alighting 

 X 

Point of Sale Fare Pre-
Payment 

 X 

Fare Payment Machines  X 
Curb Lane Repair for 
Smoother Ride 

 X 

Station Areas with Larger 
Canopies 

 X 

Station Area Landscaping  X 
Information Kiosks  X 
Operations and 
Maintenance Facility 

 X 

Exclusive Peak Hour Bus 
Lanes on segments of the 
route as supported by 
local jurisdiction 

 X 

 
 
 
The features of the Wilshire BRT Enhanced Project are discussed more fully in the 

following sections. Table 4-7 provides a comparison of the project elements that would 

be incorporated into each neighborhood segment. 
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TABLE 4-7 Proposed Improvements by Neighborhoods 
 
 Wilshire 

Center 
Park 
Mile 

Miracle 
Mile 

Beverly 
Hills 

Westwood County 
of LA  

West 
Los 
Angeles 

Santa 
Monica 

New Higher 
Capacity Bus 
Transit 
Vehicles 

X X X X X X X X 

Enhanced 
Station Areas, 
Shelters and 
Landscaping 

X X X X X X X X 

Curb Lane 
Repair & 
Reconstruction 

X X X      

Bus Stopping 
Pads 

X X X  X X X  

Parking 
Facilities 

 X X      

Bus 
Maintenance 
Facility 

Located in Downtown Los Angeles 
 

Peak Period 
Dedicated 
Transit Lanes 

Subject to further testing & approvals by each city jurisdiction. 
 

 
 

4.4.1 Bus Rapid Transit Elements 

Vehicles  

Currently there are approximately 95 vehicles in Metro Rapid service on the Wilshire 

corridor.  These buses are 40-foot, low-floor, 40-passenger capacity, North American Bus 

Industries (NABI), compressed natural gas (CNG) buses. They have a special red and 

white exterior paint scheme that is easy to distinguish from Metro’s other buses as well as 

other agency’s buses and is coordinated in color with the stations.  They are equipped 

with bus signal priority transponders, automatic vehicle location, and automatic 

passenger counters (Table 4-8). 
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As an interim step, 45-foot long vehicles (“Compo bus”) may be introduced. These 

vehicles operate on Compressed Natural Gas (CNG). They are five feet longer than 

existing vehicles thereby increasing capacity by about 15 percent. 

 

The next generation of buses is “articulated”. These vehicles are approximately 60 feet in 

length and provide 50 percent more capacity than current 40-foot buses. They also 

operate on Compressed Natural Gas or Electric/Hybrid technology, and are designed to 

provide three doors, for faster boarding and alighting. Ridership projections indicate that 

single-articulated (60-foot-long) buses would be able to accommodate demand in the 

beginning years of service. These vehicles would provide an average seated capacity of 

65 passengers, with space available for another 13 to 30 standees. 

 
TABLE 4-8 Benefits Associated with New Vehicles 

 
 
New features  Benefit  
Higher Capacity 
Vehicles 

The vehicles will have at least 50 percent more carrying 
capacity thereby reducing overcrowding. 

Multiple Door 
Boarding 

The vehicles will have three doors instead of two, to allow 
faster boarding and exiting.  All doors will be used for both 
boarding and alighting.   

Circulation Layout The internal layout of the vehicle will be designed to 
minimize bottlenecks near doors allowing passengers to enter 
and exit easily and quickly. 

On Board Fare 
Validators 

Smart card fare validators will allow passengers to enter 
through any door and validate their fare.  Exact cash fare will 
be accepted through the front door only. 

Variable messaging on-
board vehicle 

“Next stop messaging” will give information about next stop 
and transfer points.  

 
 
BRT Stops/Stations 

The Wilshire BRT enhancements would upgrade existing Metro Rapid shelters at 15 

stops along the route. All stations would be configured as split platforms and located on 

either side of Wilshire Boulevard to serve westbound or eastbound travel demand. A total 

of 30 shelters will be upgraded along the route. Most stations will be in the same location 

as the existing Metro Rapid shelters. The distinctive “gates” will be expanded to provide 



  

 65

three gates where possible. Each “gate” will frame one of the doors of the new 60-foot 

articulated buses.  

 

Similar to Light Rail Transit, BRT riders would be able to enter or exit the transit 

vehicles from any door. Shelters will have three gates aligned with the three doors of the 

future 60-foot articulated buses facilitating multiple door boarding. Smart Card fare 

media would be read by validators located on-board the bus at each of the three doors. 

Transit riders would debit fares by waving the Smart Card at the validator upon boarding 

and exiting the vehicle. 

 

A typical BRT station would consist of a canopy with lighting to protect passengers from 

sun and rain, boarding gates to act as guides to the vehicle’s entry points, and amenities 

including:  

• Kiosk with transit and district maps  

• Bus schedule displays 

• Real time bus arrival information (next bus sing)  

• Emergency/information phone 

• Ticket vending machine nearby  

• Seating and lean bars at stops  

• Landscaping  

• Public art 

• Bicycle facilities (racks and/or lockers) 

• Enhanced cross walks 

• Enhanced lighting 

• Distinctive pavement marking  

 

4.4.2 Wilshire Boulevard Curb Lane Reconstruction 

Curb lane reconstruction on Wilshire Boulevard between Western Avenue and San 

Vicente Boulevard in Wilshire Center, Park Mile and Miracle Mile districts will allow 

both transit vehicles and motorists a more comfortable and safer ride. The current 

roadway condition includes potholes and a severe cross slope. Vehicles traveling in the 
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curb lane experience severe bumps at each cross street, coupled with jolts from cracked 

pavement and potholes. Buses experience frequent damage to undercarriages and 

unpleasant ride quality for transit riders. Reconstructing and smoothing the curb lane 

along this segment will mean the curb lane will be better utilized and will allow for a 

more comfortable transit service experience. In addition, concrete bus pads will be 

installed at Rapid Bus Stops in West Los Angeles, which are currently not large enough 

to accommodate 60-foot long vehicles (10). 

 

Signal Priority  

The Metro Rapid Bus has helped to increase speeds through the use of transit signal 

priority that have helped to increase traffic flow on Wilshire in mixed traffic with 

minimal impacts to north-south traffic. Currently, signal priority is implemented along 

the Wilshire corridor that lies within the city of Los Angeles. Additional signal priority is 

being sought in Beverly Hills, Santa Monica and the Veterans Administration’s property 

that is operated by the County of Los Angeles.  

 

Peak Period Bus Lanes 

The MTA has proposed a three-stage demonstration of dedicated bus lanes in the peak 

period (7:00am to 9:00am and 4:00pm to 7:00pm) along selected segments of Wilshire 

Boulevard  the curb lane  if supported by the local city/jurisdiction. These three 

stages will be implemented in a series of field tests and evaluations based on a 

comparison of before and after values of particular performance measures. In off-peak 

hours and on weekends, the entire route would operate in mixed flow traffic, just as it 

does today. During peak periods, selected segments would operate as “Bus Only” lanes, 

subject to the approval of each city/jurisdiction. Areas of Wilshire Boulevard 

recommended for exclusion for consideration as peak period dedicated segments include 

Westwood (Comstock to Selby) and Santa Monica (Centinela to Ocean).  

 

There are still significant rush hour periods when general traffic and transit buses are 

slowed to less than five miles per hour. The implementation of a transit lane during these 
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peak periods will keep the transit buses moving and provide an incentive for more people 

to choose transit and help stabilize the number of cars on the road. Overall, the bus lane 

will allow four to five times the people-moving capacity of a general-purpose lane during 

these periods of heavy congestion. 

 

The MTA Board specified that any dedicated bus lanes should not be implemented as a 

component of the project unless approved by the local City or County jurisdiction. Each 

stage is expected to be field tested for a period of six months together with being 

evaluated.  

 

• Stage I: Between Centinela and Federal Avenues -- To measure the effectiveness of 

an exclusive curbside BRT lane operation during AM and PM peak periods by 

improving Metro Rapid’s existing system service along this portion of Wilshire 

Boulevard. Right-turning vehicles will be allowed to enter the BRT lane and use it 

as a shared lane prior to the intersection. Buses will be allowed to exit the BRT lane 

to avoid potential delays caused by right-turning vehicles. This portion of Wilshire 

Boulevard contains two Metro Rapid stops at Barrington and Bundy Avenues. Prior 

to the start of this stage of the demonstration, curbside parking was allowed during 

both morning and afternoon peak periods. Thus, during the period of performance 

for Stage 1, there will be no need for curbside traffic diversion, though parking 

spaces will be lost. 

 

• Stage II: Between La Brea and San Vicente -- To analyze potential impacts caused 

by through traffic diversion to parallel streets due to conversion of a curbside travel 

lane to an exclusive BRT lane during peak periods. This portion of Wilshire 

Boulevard contains two Metro Rapid stops at Fairfax and La Brea Avenues. 

 

• Stage III: Between Western and La Brea: Similar to Stage II except that the 

curbside lanes within this portion of Wilshire Boulevard are 10½ feet wide, 

narrower than the transit lane standard. Thus, in addition to a through traffic 

diversion analysis, demonstration of an electronic guidance system would be 
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included in this project. This portion of Wilshire Boulevard contains three Metro 

Rapid stops at La Brea, Crenshaw, and Western Avenues. 

 

The Stage I Demonstration Project is currently in operation and has a 6-month period of 

performance. Stages II and III would presumably occur in the 2005-2006 time frame. For 

purposes of this case study analysis, we focus on the site of the Stage III Demonstration 

Project because of its near-term focus significance to and for MTA (22). 

 

The MTA’s goal is to implement BRT service, via peak-period exclusive lanes, from 

Western Avenue to Centinela Avenue. Such upgraded service would be a seamless part 

of the Wilshire-Whittier Metro Rapid service. However, only by success of the 

Demonstration Program and local concurrence will the full project be implemented. 

 

Parking Facilities 

The MTA normally constructs park and ride lots as a part of new transit lines to 

encourage high ridership and provide a place for transit patrons to leave their cars when 

they board a bus or train. No parking lots have been explicitly provided for this purpose 

along the Wilshire BRT route: 1) because of the density of the Wilshire corridor; and 2) 

because it the MTA’s intent not to attract additional automobile trips into the corridor.  

 

However, the MTA owns two sites (one at the southwest corner of Wilshire and 

Crenshaw Boulevards, and the other at the northwest corner of Wilshire Boulevard and 

La Brea Avenue) that could be used on an interim basis pending the ultimate 

development or disposition of these MTA properties. These parking facilities would 

provide parking for the Wilshire BRT project, as well as parking for those with existing 

lease agreements with the MTA. 

 

Crenshaw Parking Facility 

The MTA-owned Wilshire/Crenshaw site is 1.6 acres. This site contains a surface parking 

lot with 135 parking spaces that are currently leased to the Los Angeles Unified School 
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District (LAUSD), and a vacant lot. This site also surrounds a 0.2-acre residential parcel 

on three sides, which is currently privately owned and occupied as a single-family 

residence that would be acquired for the project.  

The future parking facility would provide 167 spaces. Proposed for this site are enhanced 

paving in the crosswalks, landscaping and a new local bus stop with a curvilinear steel 

shelter.  

 

La Brea Parking Facility 

The MTA-owned Wilshire/La Brea site is 1.23 acres. The western portion of the site 

contains a self-service parking lot with approximately 50 spaces, and a newsstand. An 

unstriped parking lot is north of this lot. The two lots provide parking to surrounding 

commercial and residential uses. The eastern portion of the site contains an existing 

building, with a Metro Customer Service Center and a consignment store. 

 

The future facility would involve the resurfacing and repaving of the two parking areas to 

provide a total of 74 parking spaces. The property would be brought into code 

compliance and landscaping would be added to the site. The MTA would maintain 

existing lease agreements; the newsstand owner/patrons use some spaces, while 

surrounding businesses and residences use other spaces. Additional spaces and bicycle 

parking facilities would be available for transit patrons. Access would be provided via 

Detroit Street. 

 

Maintenance and Storage Facilities 

The Wilshire BRT system will require a bus storage and maintenance facility. The 

facility would provide maintenance for the Wilshire BRT and Metro Rapid Bus systems. 

The existing Division 10 maintenance facility was chosen for this purpose.  This facility 

is located in the City of Los Angeles. It is approximately 20.2 acres and has been in 

operation since 1984.  
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The proposed expansion would add approximately 8.6 acres to the existing facility. The 

site would be expanded through land acquisition and by including a triangular shaped 

area south of the Metro Link tracks, for a total of 28.8 acres. The completed facility 

would allow for parking and servicing of approximately 500 buses; approximately 100 

additional buses above the 400 vehicles that are presently serviced at this facility. 

 

All project elements are scheduled to be in service by November 2005. 

 

BRT Service Characteristics  

Bus operations of the Wilshire BRT are based on existing Metro Rapid service per MTA 

Line 720. In essence, the same Metro Rapid routes would be operating but would be able 

to take advantage of the dedicated bus lanes during the peak period. Similar to the level 

of Metro Rapid service in operation now, service frequencies would range from two to 

five minutes in the peak period and five to ten minutes in the off-peak period.  

 

Existing local bus service will continue to run on Wilshire Boulevard (MTA 20 series and 

Santa Monica Municipal Bus Line 2). A summary of operating characteristics for the 

Wilshire BRT is provided in Table 4-9. 
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TABLE 4-9 Wilshire Bus Rapid Transit Operating Characteristics 
 

Transit Service  

 

Existing Wilshire/Whittier Metro Rapid Bus routes use BRT lanes 

from Santa Monica City limit to Western Avenue. Assumes similar 

service frequencies to existing Metro Rapid service, approximately 

2-5 minute headways in peak and 5-6 minutes in off-peak.  

Operations Single-articulated buses (60 feet long) would be used. Average 

dwell time of 30 seconds is assumed, which may require facilitated 

boarding/alighting methods such as proof of payment fare 

collection and boarding/alighting through both front and rear doors. 

Max speed 35 mph 

Average speed 19.2 mph along BRT segment, including stops and delays at 

intersections; 16.2 mph average from downtown Santa Monica to 

downtown Los Angeles. Off-peak speeds average 14.2 mph.  

Signal 

preemption  

For transportation model purposes, partial signal preemption 

assumed at major intersections and full preemption assumed at 

minor intersections.  

Transit running 

time 

57.6 minutes during peak and 70 minutes during off-peak from 

downtown LA (5th/Grand) to downtown Santa Monica.  

Source:  Manuel Padron Associates, 2001  

 

4.4.3 Project Implementation Approach  

Current Status 

The Wilshire BRT project was environmentally cleared in August 2002 with construction 

bids accepted in Spring and Summer 2003. The project is scheduled to be open for 

service on or before November 2005 (10).  

 

Proposed Construction Packages 

The MTA Board approval of the Wilshire BRT LPA specifically stated that project 

implementation would be subject to local jurisdictional approval. To address specific 
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jurisdiction-by-jurisdiction concerns, the MTA is planning to implement the project via 

seven construction “packages”, as follows: 

1. Curb Lane Repair and Reconstruction, Stations and Signals within City of Los 

Angeles  

2. New Stations in Beverly Hills 

3. New Stations in Santa Monica 

4. New Station at VA Hospital 

5. Demonstration Program for each transit lane 

6. Bus Storage and Maintenance Facility in Downtown Los Angeles 

7. Parking Facilities (at Crenshaw and La Brea MTA-owned sites) 

 

Note, that these seven packages are not typical BRT elements, as understood in our 

theoretical framework.  However, in reality institutional and budgetary constraints may 

divide the projects into segments other then the main BRT elements.   

 

In the next segment we briefly address each construction package.   

 

Wilshire Boulevard Curb Lane Repair and Reconstruction in the City of Los Angeles  
The majority of the construction activities (lane repair/reconstruction and installation of 

concrete bus pads) would occur along a four-mile segment of Wilshire Boulevard, 

between Western Avenue and San Vicente Boulevard. Lane reconstruction would not 

occur from San Vicente Boulevard to Ocean Avenue (West Los Angeles and Santa 

Monica) since the curb lane is in good repair in these areas. Bus pad reconstruction is 

proposed in West Los Angeles between Westwood Station and Bundy Station, to provide 

for enlarged transit vehicles. Bus pads in Beverly Hills and Santa Monica are already in 

place to support such vehicles.  

 

The intent of the curb lane reconstruction between Western Avenue and San Vicente 

Boulevard is to provide a level travel surface for the buses, and in turn a more 

comfortable ride for bus passengers. The area to be reconstructed would be at the 
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intersections and at mid-blocks between the intersections. Construction would consist of 

the following components: 

• Reconstruction of travel lanes and bus pads on Wilshire Boulevard (between 

Western Avenue and San Vicente Boulevard) 

• Installation of bus pads only at station locations from Westwood Boulevard to 

Bundy Drive 

• Installation of station shelters and station landscaping along the entire Wilshire 

BRT route (from Western Boulevard to Ocean Avenue) 

• Installation of additional infrastructure for elements such as communications and 

signaling 

 

Construction of the curb lane improvements between Western and San Vicente is 

expected to occur in three phases. Under each phase, different groups of three to four 

street block segments would be affected.  

 

Station Installation  

During roadway reconstruction, 30 curbside shelters would be installed (one eastbound 

and one westbound shelter at 15 different intersections). 

 

Stations and Signals in Beverly Hills and Santa Monica  

Separate discussion will be held with the cities of Beverly Hills and Santa Monica to 

reach agreement on the introduction of transit signal priority and BRT stations and peak-

period curb lanes where appropriate. Implementation of any of these project elements 

would only occur following council approval in these two cities. 

 

Station at VA Hospital  

The Metro Rapid system is currently serving the Veteran’s Administration (VA) Hospital 

via the existing Metro Rapid bus pullout at Bonsall Drive. As part of the Wilshire BRT 

Project, this stop would be upgraded to full BRT standards to accommodate articulated 
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buses. Separate discussions will be held with the County of Los Angeles and the 

Veteran’s Administration regarding upgrades to the VA Hospital station. 

 

Bus Storage and Maintenance Facility  

This design package of the implementation approach for the Wilshire BRT Project will 

constitute a separate construction package. 

 

Parking Facilities  

Two parking facilities would be upgraded as part of the Wilshire BRT project. The final 

implementation package(s) would therefore entail the construction of these two sites.  

 

4.5 Data Collection 

Our case study focused on ridership during peak periods of the Metro Rapid Bus during 

weekdays and so we collected data during the days of the week and times of the day that 

represented peak travel times, and average and heavy passenger loads. MTA’s staff 

recommended that each weekday between 7 AM and 10 AM was morning peak and 

between 4 PM and 7 PM were afternoon peak travel times. Data was collected during 

morning and afternoon peak periods on two typical weekdays (Monday and Thursday) 

selected in consultation with MTA to represent average and crush passenger volume load 

days, respectively. The raw data was then reduced and entered into an Excel spreadsheet 

in preparation for data analysis2.  

 

We collected data by making observations about the number of passengers boarding and 

alighting each bus and the passenger load for each bus upon its departure from the bus 

stop together with the bus arrival and departure time and bus identification number, that 

is, the bus’ run number. Again, our focus was on that part of the Wilshire-Whittier Metro 

Rapid line between Santa Monica and Downtown Los Angeles consisting of twenty bus 

                                                 
2 We collected data on Monday, April 7 and Thursday, April 10 during 7-10am and 4-7pm.  
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stops along this approximately 20-mile long corridor, consisting of, heading from west to 

east: 

 

• 5th/Colorado      

• 4th 

• 14th 

• Bundy 

• Barrington 

• VA Hospital 

• Westwood 

• Santa Monica 

• Beverly       

• Robertson 

• La Cienega 

• Fairfax 

• La Brea 

• Crenshaw 

• Western 

• Normandie 

• Vermont 

• Alvarado 

• Witmer 

• 5th/Grand (Downtown Los Angeles) 

 

 

During the morning peak periods we collected data on Metro Rapid buses heading in the 

west direction while in the afternoon we collected data on Metro Rapid buses heading in 

the east direction. This directionally-dependent data collection protocol was based on 

information provided to the team by MTA. We hired students from UCLA to serve as 

data collectors and while our plan called for data to be collected at as many as possible of 

Santa Monica 

Los Angeles 

Beverly Hills 

Los Angeles 

Los Angeles 
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the 20 Metro Rapid Bus stops along the corridor between the western terminus and the 

Los Angeles CBD on the east, the exact number of these bus stops for which data was 

collected was specifically determined on the actual data collection days to account for 

contingencies that occurred, such as last minute cancellations and schedule changes by a 

few of the students. As a result, we were not able to collect data at each of the twenty 

Metro Rapid bus stops during each of the designated directional peak periods, however, 

most bus stops were covered.  

 

Data collectors used a passenger volume count template to gather information. The log 

was designed to minimize the amount of writing necessary (See Appendix I to view the 

template).  

 

Among the twenty Metro Rapid bus stops were a few where heavy passenger loads were 

expected during either the morning or afternoon peak periods. For example, in the 

morning, heading westward, Vermont, Western, and Fairfax Avenues were stops with 

heavy loads. Heading eastward in the afternoon, Westwood Boulevard has a very heavy 

load. To accommodate these large passenger volumes, MTA inserts additional buses at 

those locations during those times on an as needed basis depending on level of demand, a 

process that is referred to as Dynamic Dispatch and Deployment by MTA. MTA 

positions staff at these Metro Rapid stops who then communicate with a dispatcher who 

sends additional buses that are parked and waiting nearby.  Accordingly, for purposes of 

our data collection, we positioned at least two and sometimes three people at these 

locations to collect data and minimize the amount of data that went uncollected due to the 

demands of counting large volumes of passengers and large number of buses arriving and 

departing.  

 

Passengers included each individual who either boards or alights from the bus. Since we 

are interested in how crowded the bus gets with passengers during the peak time periods, 

minors were also counted if he/she took up a seat or stood on their own, i.e., except for 

children who were held by a parent or guardian. 
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4.6 Data Analysis 

This section presents the analysis results of the data collected from the survey. The major 

purpose was to obtain ridership and O-D demand pattern of the Wilshire Metro Rapid 

corridor. Other information, such as headways and dwell times were also estimated as 

side products.  

 

4.6.1 Number of Boarding and Alighting Passengers 

Due to the limited resource, the survey could not cover the whole segment of interest 

(west half of the corridor, 20 stops). The data were only collected on either day for half of 

the segment. Therefore, in order to obtain a complete estimate of boarding and alighting 

passengers at each individual stop, a Monday/Thursday ridership ratio was used to 

convert the recorded passenger counts of one day to the estimates of the counts for the 

other day. The ratio was about 1.1457, calculated based on the observed passenger counts 

on the six stops (4th, Bundy, Westwood, Fairfax, Western and Vermont) where data were 

collected on both days. In addition, adjustments have been made where appropriate 

dealing with the issues such as missing count of buses and late arrival or early leave of 

the surveyors.  

 

Table 4-10 provides the estimated number of boarding and alighting passengers at each 

stop, and the same results are illustrated by Figures 4-8 to 4-11. 
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FIGURE 4-8 Number of Boarding and Alighting Passengers at Stops (Monday, Westbound, 7:00 am -10:00 am) 
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FIGURE 4-9 Number of Boarding and Alighting Passengers at Stops (Thursday, Westbound, 7:00 am -10:00 am) 
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FIGURE 4-10 Number of Boarding and Alighting Passengers at Stops (Monday, Eastbound, 4:00 pm -7:00 pm) 
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FIGURE 4-11 Number of Boarding and Alighting Passengers at Stops (Thursday, Eastbound, 4:00 pm -7:00 pm) 
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4.6.2 O-D Trip Tables 

Given total numbers of boarding/alighting passengers at individual stops, estimating O-D 

trip tables is essentially the same as the conventional O-D distribution problem with trip 

generation/attraction at traffic zones in the so-called four-step travel demand analysis 

procedure. However, most of the widely-used estimation procedures there need prior O-D 

information to work with or calibrate the models. Since such information was not 

available, we adopted a simple O-D estimation procedure based on the assumption that 

number of alighting passengers is proportionally divided among all the possible origins 

according to the respective number of boarding at these origins.  

 

 As we only collected data for half of the Wilshire corridor (20 stops out of 31), the total 

boarding is not equal to the total alighting in Table 4-10. To estimate the O-D, we created 

an additional dummy stop, named as east stops, to equalize the boarding and alighting.  

 

The resultant O-D tables are presented in Tables 4-11 to 4-14. Note that although these 

tables are consistent with the numbers of boarding and alighting collected from the field, 

they are not uniquely determined by those data and thus may not represent the true 

situation.  

 

4.6.3 Headways 

The Metro Rapid is operated with a headway-based schedule. The average headway and 

headway distribution at each stop represent intensity and reliability of the service. Figure 

4-12 presents the two-day average headways at individual stops. It reveals a tendency that 

headways become larger and larger as buses run farther along the route. As examples, 

Figures 4-13 to 4-24 show the headway distributions at Westwood, Santa Monica, 

Western, Normandie, Vermont and Alvarado, the busiest stops along the corridor. These 

figures reflect the schedule reliability of the service at the stop level.  
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FIGURE 4-12 Two-Day Average Operational Headways at Stops 
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FIGURE 4-13 Headway Distribution at Westwood (Westbound, Monday and Thursday, 7:00am-10:00am) 
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FIGURE 4-14 Headway Distribution at Westwood (Eastbound, Monday and Thursday, 4:00pm-7:00pm) 
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FIGURE 4-15 Headway Distribution at Santa Monica (Westbound, Monday and Thursday, 7:00am-10:00am) 
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FIGURE 4-16 Headway Distribution at Santa Monica (Eastbound, Monday and Thursday, 4:00pm-7:00pm) 
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FIGURE 4-17 Headway Distribution at Western (Westbound, Monday and Thursday, 7:00am-10:00am) 
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FIGURE 4-18 Headway Distribution at Western (Eastbound, Monday and Thursday, 4:00pm-7:00pm) 
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FIGURE 4-19 Headway Distribution at Normandie (Westbound, Monday and Thursday, 7:00am-10:00am) 
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FIGURE 4-20 Headway Distribution at Normandie (Eastbound, Monday and Thursday, 4:00pm-7:00pm) 
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FIGURE 4-21 Headway Distribution at Vermont (Westbound, Monday and Thursday, 7:00am-10:00am) 
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FIGURE 4-22 Headway Distribution at Vermont (Eastbound, Monday and Thursday 4:00pm-7:00pm) 
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FIGURE 4-23 Headway Distribution at Alvarado (Westbound, Monday and Thursday, 7:00am-10:00am) 
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FIGURE 4-24 Headway Distribution at Alvarado (Eastbound, Monday and Thursday 4:00pm-7:00pm) 
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4.6.4 Dwell Time 

Dwell time is another important measure of transit performance. With the survey data, we 

estimated average dwell times at individual stops, shown in Figure 4-25.  
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FIGURE 4-25 Two-Day Average Dwell Times at Stops 

 

Figures 4-26 through 4-37 illustrate the dwell distributions at Westwood, Santa Monica, 

Western, Normandie, Vermont and Alvarado. Note that, as the survey was not designed 

for this purpose, the arrival and departure times of buses were recorded in minute, not in 

second. Therefore, the estimates of dwell times presented are not entirely accurate. In fact, 

for example, when a bus was recorded arriving and departing at the same time, we 

assumed the dwell time was 0.5 minute.   
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Figure 4-38 presents the breakdown of average trip time for the west segment of the route. 

It is shown that in average Metro Rapid buses spend 25% and 21% of the total trip time at 

stops for westbound and eastbound trips respectively.  

 

 

 

 

 

 

 

 

 



  

 98

0

10

20

30

40

50

60

70

80

90

100

0 0.5 1 1.5 2 2.5 3 More

Dwell Time (min)

Fr
eq

ue
nc

y

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

n=157
Mean=1.03
SD=1.05

 
FIGURE 4-26 Dwell Time Distribution at Westwood (Westbound, Monday and Thursday 7:00am-10:00am) 
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FIGURE 4-27 Dwell Time Distribution at Westwood (Eastbound, Monday and Thursday, 4:00pm-7:00pm) 
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FIGURE 4-28 Dwell Time Distribution at Santa Monica (Westbound, Monday and Thursday 7:00am-10:00am) 
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FIGURE 4-29 Dwell Time Distribution at Santa Monica (Eastbound, Monday and Thursday, 4:00pm-7:00pm) 
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FIGURE 4-30 Dwell Time Distribution at Western (Westbound, Monday and Thursday 7:00am-10:00am) 
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FIGURE 4-31 Dwell Time Distribution at Western (Eastbound, Monday and Thursday, 4:00pm-7:00pm) 
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FIGURE 4-32 Dwell Time Distribution at Normandie (Westbound, Monday and Thursday 7:00am-10:00am) 
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FIGURE 4-33 Dwell Time Distribution at Normandie (Eastbound, Monday and Thursday, 4:00pm-7:00pm) 
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FIGURE 4-34 Dwell Time Distribution at Vermont (Westbound, Monday and Thursday 7:00am-10:00am) 
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FIGURE 4-35 Dwell Time Distribution at Vermont (Eastbound, Monday and Thursday, 4:00pm-7:00pm) 
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FIGURE 4-36 Dwell Time Distribution at Alvarado (Westbound, Monday and Thursday 7:00am-10:00am) 
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FIGURE 4-37 Dwell Time Distribution at Alvarado (Eastbound, Monday and Thursday, 4:00pm-7:00pm) 
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FIGURE 4-38 Trip Time Breakdown 
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TABLE 4-10 Number of Boarding and Alighting Passengers at Stops 
 

Monday
Westbound

5th/Colorado 4th 14th Bundy Barrington VA Hospital Westwood Santa Monica Beverly Robertson La Cienega Fairfax La Brea Crenshaw Western Normandie Vermont Alvarado Witmer 5th/Grand Total
7:00-8:00 Boarding 0 1 4 8 3 4 38 61 8 7 37 110 115 89 434 309 508 247 127 69 2180

Alighting 2 102 106 110 163 95 285 170 121 83 83 175 68 29 40 85 94 72 32 79 1995
8:00-9:00 Boarding 0 2 6 14 3 5 48 21 7 13 49 72 77 85 364 254 461 173 71 56 1782

Alighting 3 129 80 120 60 97 359 238 149 84 88 161 93 48 67 113 48 55 14 69 2073
9:00-10:00 Boarding 0 2 4 10 4 6 39 11 7 9 32 33 42 70 244 156 231 128 62 52 1142

Alighting 2 103 76 66 53 91 249 144 153 63 77 115 56 40 39 88 35 55 21 40 1567
Total Boarding 0 5 15 32 10 15 125 93 23 29 118 215 234 244 1041 719 1200 549 260 176 5104

Alighting 7 334 262 296 276 282 893 552 423 230 248 451 217 117 146 286 177 182 66 188 5635

Eastbound
5th/Colorado 4th 14th Bundy Barrington VA Hospital Westwood Santa Monica Beverly Robertson& La Cienega Fairfax La Brea Crenshaw Western Normandie Vermont Alvarado Witmer 5th/Grand Total

4:00-5:00 Boarding 8 108 75 86 81 44 354 143 107 88 167 78 37 41 85 116 96 104 54 79 1950
Alighting 0 3 8 6 5 5 41 17 17 16 134 48 35 58 396 211 227 229 77 69 1601

5:00-6:00 Boarding 9 94 72 96 66 40 299 93 125 71 99 85 93 46 63 101 99 94 32 69 1745
Alighting 0 2 7 11 4 0 39 19 13 9 31 38 48 50 293 175 240 226 92 56 1353

6:00-7:00 Boarding 5 64 45 60 66 27 172 70 68 47 74 67 42 41 71 79 49 102 37 40 1226
Alighting 0 2 1 12 8 0 26 25 11 13 29 58 31 39 170 158 182 219 71 52 1106

Total Boarding 22 266 192 242 213 111 825 306 300 206 340 230 172 128 219 296 244 300 123 188 4921
Alighting 0 7 16 29 17 5 106 61 41 38 194 144 114 147 859 544 649 674 239 177 4060

Thursday
Westbound

5th/Colorado 4th 14th Bundy Barrington VA Hospital Westwood Santa Monica Beverly Robertson La Cienega& Fairfax La Brea Crenshaw Western Normandie Vermont Alvarado Witmer 5th/Grand Total
7:00-8:00 Boarding 0 1 2 5 3 4 38 53 7 13 32 52 72 78 502 270 225 216 111 60 1744

Alighting 2 89 97 95 142 83 265 149 106 85 72 159 59 25 57 74 24 63 28 69 1743
8:00-9:00 Boarding 0 2 6 8 3 4 47 19 6 12 43 81 81 74 385 222 212 151 62 49 1466

Alighting 3 113 89 104 52 84 326 208 130 101 77 167 96 42 70 99 31 48 12 60 1911
9:00-10:00 Boarding 0 2 6 6 3 5 33 9 6 9 28 45 37 61 226 136 152 112 54 45 976

Alighting 2 90 52 68 46 79 249 126 134 67 67 125 49 35 55 77 22 48 18 35 1444
Total Boarding 0 4 14 19 9 13 118 81 20 34 103 178 190 213 1113 628 589 479 227 154 4186

Alighting 6 292 238 267 241 246 841 482 369 254 216 451 204 102 182 250 77 159 58 164 5099

Eastbound
5th/Colorado 4th 14th Bundy Barrington VA Hospital Westwood Santa Monica Beverly Robertson La Cienega Fairfax La Brea Crenshaw Western Normandie Vermont Alvarado Witmer 5th/Grand Total

4:00-5:00 Boarding 7 94 44 86 85 39 330 125 91 77 79 105 32 41 68 101 74 91 47 69 1684
Alighting 0 3 6 6 17 4 53 15 17 14 24 48 31 82 358 184 232 200 67 60 1420

5:00-6:00 Boarding 8 82 65 97 93 35 219 81 137 62 113 63 81 41 45 88 60 82 28 60 1540
Alighting 0 2 4 6 5 0 49 17 6 8 31 53 42 49 308 153 226 197 80 49 1285

6:00-7:00 Boarding 4 56 48 56 68 24 159 61 75 41 62 50 37 25 55 69 57 89 32 35 1103
Alighting 0 2 7 6 12 0 30 22 3 11 24 37 27 46 262 138 54 191 62 45 979

Total Boarding 19 232 157 239 246 97 708 267 303 180 254 218 150 107 168 258 191 262 107 164 4327
Alighting 0 6 17 18 34 4 132 53 26 33 79 138 100 177 928 475 513 588 209 154 3683  
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TABLE 4-11 O-D Trip Table (Monday, Westbound, 7:00am-10:00am) 

 
 

5th/Colorado 4th 14th Bundy Barrington VA Hospital Westwood Santa Monica Beverly Robertson La Cienega Fairfax La Brea Crenshaw Western Normandie Vermont Alvarado Witmer 5th/Grand East Stops Total Boarding
Ocean/Colorado 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
4th 5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5
14th 0 15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15
Bundy 0 18 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 32
Barrington 0 4 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10
VA Hospital 0 4 3 4 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15
Westwood 0 27 22 26 25 26 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 125
Santa Monica 0 12 9 11 11 11 39 0 0 0 0 0 0 0 0 0 0 0 0 0 0 93
Beverly 0 2 2 2 2 2 8 5 0 0 0 0 0 0 0 0 0 0 0 0 0 23
Robertson 0 2 2 2 2 2 8 5 4 0 0 0 0 0 0 0 0 0 0 0 0 29
La Cienega 0 9 8 9 9 9 31 20 15 8 0 0 0 0 0 0 0 0 0 0 0 118
Fairfax 0 16 13 15 14 15 52 34 26 14 16 0 0 0 0 0 0 0 0 0 0 215
La Brea 0 15 12 15 14 14 50 32 25 14 15 30 0 0 0 0 0 0 0 0 0 234
Crenshaw 0 15 12 14 13 14 48 31 24 13 15 29 15 0 0 0 0 0 0 0 0 244
Western 0 60 49 59 55 57 200 129 100 55 61 119 61 36 0 0 0 0 0 0 0 1041
Normandie 0 39 32 38 36 37 130 84 65 36 40 78 40 23 41 0 0 0 0 0 0 719
Vermont 0 56 46 55 52 54 187 121 94 51 58 112 58 33 60 163 0 0 0 0 0 1200
Alvarado 0 21 18 21 20 21 72 46 36 20 22 43 22 13 23 62 90 0 0 0 0 549
Witmer 0 8 6 7 7 7 25 16 13 7 8 15 8 4 8 22 32 66 0 0 0 260
5th/Grand 0 4 4 4 4 4 15 10 7 4 5 9 5 3 5 13 19 39 23 0 0 176
East Stops 0 9 7 9 8 8 29 19 15 8 9 17 9 5 9 25 37 76 44 188 0 531
Total Alighting 7 334 262 296 276 282 893 552 423 230 248 451 217 117 146 286 177 182 66 188 0 5635  
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TABLE 4-12 O-D Trip Table (Thursday, Westbound, 7:00am-10:00am) 

 
 
 

5th/Colorado 4th 14th Bundy Barrington VA Hospital Westwood Santa Monica Beverly Robertson La Cienega Fairfax La Brea Crenshaw Western Normandie Vermont Alvarado Witmer 5th/Grand East Stops Total Boarding
Ocean/Colorado 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
4th 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4
14th 0 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 14
Bundy 0 10 9 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 19
Barrington 0 3 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 9
VA Hospital 0 3 3 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13
Westwood 0 25 21 25 23 23 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 118
Santa Monica 0 10 8 10 9 9 35 0 0 0 0 0 0 0 0 0 0 0 0 0 0 81
Beverly 0 2 2 2 2 2 7 4 0 0 0 0 0 0 0 0 0 0 0 0 0 20
Robertson 0 3 2 3 3 3 10 6 5 0 0 0 0 0 0 0 0 0 0 0 0 34
La Cienega 0 8 7 8 7 7 28 17 13 9 0 0 0 0 0 0 0 0 0 0 0 103
Fairfax 0 13 11 13 11 12 45 27 21 14 13 0 0 0 0 0 0 0 0 0 0 178
La Brea 0 12 10 12 11 11 41 25 19 13 12 26 0 0 0 0 0 0 0 0 0 190
Crenshaw 0 12 10 12 11 11 43 26 20 14 12 27 13 0 0 0 0 0 0 0 0 213
Western 0 61 53 61 56 58 219 131 101 70 62 138 66 35 0 0 0 0 0 0 0 1113
Normandie 0 32 27 32 29 30 114 68 53 37 32 72 34 18 50 0 0 0 0 0 0 628
Vermont 0 26 22 26 24 25 93 55 43 30 26 58 28 15 41 77 0 0 0 0 0 589
Alvarado 0 20 17 20 18 19 71 43 33 23 20 45 21 11 31 59 26 0 0 0 0 479
Witmer 0 8 7 8 7 8 29 17 13 9 8 18 9 5 13 24 11 34 0 0 0 227
5th/Grand 0 5 4 5 5 5 18 11 8 6 5 11 6 3 8 15 7 21 10 0 0 154
East Stops 0 25 21 25 23 23 89 53 41 29 25 56 27 14 39 74 33 104 48 164 0 913
Total Alighting 6 292 238 267 241 246 841 482 369 254 216 451 204 102 182 250 77 159 58 164 0 5099  
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TABLE 4-13 O-D Trip Table (Monday, Eastbound, 4:00pm-7:00pm) 

 
 

5th/Colorado 4th 14th Bundy Barrington VA Hospital Westwood Santa Monica Beverly Robertson La Cienega Fairfax La Brea Crenshaw Western Normandie Vermont Alvarado Witmer 5th/Grand East Stops Total Boarding
Ocean/Colorado 0 7 1 1 0 0 1 0 0 0 1 1 0 0 3 2 2 1 0 0 1 22
4th 0 0 15 16 6 1 25 7 4 3 16 10 7 9 48 27 27 22 5 3 14 266
14th 0 0 0 12 4 1 19 6 3 3 12 7 6 7 37 20 20 17 4 3 11 192
Bundy 0 0 0 0 6 1 26 8 4 3 15 10 8 9 49 28 28 23 6 3 15 242
Barrington 0 0 0 0 0 1 23 7 4 3 14 10 7 8 44 25 25 21 5 3 12 213
VA Hospital 0 0 0 0 0 0 12 4 2 2 7 5 4 4 23 13 13 11 3 2 7 111
Westwood 0 0 0 0 0 0 0 29 17 13 64 39 29 35 197 109 108 90 22 13 60 825
Santa Monica 0 0 0 0 0 0 0 0 7 5 26 16 11 13 76 42 41 35 8 5 22 306
Beverly 0 0 0 0 0 0 0 0 0 5 22 16 12 13 74 42 42 36 9 5 24 300
Robertson 0 0 0 0 0 0 0 0 0 0 17 11 8 9 53 29 29 25 6 4 16 206
La Cienega 0 0 0 0 0 0 0 0 0 0 0 19 14 17 98 53 51 43 10 6 27 340
Fairfax 0 0 0 0 0 0 0 0 0 0 0 0 10 12 67 39 38 33 7 4 19 230
La Brea 0 0 0 0 0 0 0 0 0 0 0 0 0 9 50 29 30 26 6 4 17 172
Crenshaw 0 0 0 0 0 0 0 0 0 0 0 0 0 0 41 24 24 21 4 3 11 128
Western 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 62 60 52 11 7 28 219
Normandie 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 111 95 21 13 55 296
Vermont 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 122 28 18 76 244
Alvarado 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 85 51 164 300
Witmer 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30 92 123
5th/Grand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 188 188
East Stops 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Alighting 0 7 16 29 17 5 106 61 41 38 194 144 114 147 859 544 649 674 239 177 861 4921  
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TABLE 4-14 O-D Trip Table (Thursday, Eastbound, 4:00pm-7:00pm) 

 
 

5th/Colorado 4th 14th Bundy Barrington VA Hospital Westwood Santa Monica Beverly Robertson La Cienega Fairfax La Brea Crenshaw Western Normandie Vermont Alvarado Witmer 5th/Grand East Stops Total Boarding
Ocean/Colorado 0 6 1 1 1 0 2 0 0 0 0 1 0 1 3 1 1 1 0 0 1 19
4th 0 0 16 10 12 1 28 6 2 3 6 9 6 10 48 22 20 18 4 3 9 232
14th 0 0 0 7 8 1 20 5 2 2 4 7 4 7 36 16 14 13 3 2 6 157
Bundy 0 0 0 0 13 1 33 7 3 3 7 10 7 11 56 26 24 21 5 3 10 239
Barrington 0 0 0 0 0 1 35 8 3 3 7 11 8 12 62 28 25 23 5 3 11 246
VA Hospital 0 0 0 0 0 0 14 3 1 1 3 4 3 5 25 11 10 9 2 1 4 97
Westwood 0 0 0 0 0 0 0 25 11 12 24 38 24 43 210 95 86 76 17 11 36 708
Santa Monica 0 0 0 0 0 0 0 0 4 5 9 15 10 17 82 37 33 30 7 4 14 267
Beverly 0 0 0 0 0 0 0 0 0 5 11 17 12 18 93 42 39 35 8 5 17 303
Robertson 0 0 0 0 0 0 0 0 0 0 7 10 7 12 57 26 23 21 5 3 10 180
La Cienega 0 0 0 0 0 0 0 0 0 0 0 15 10 16 83 38 34 31 7 4 15 254
Fairfax 0 0 0 0 0 0 0 0 0 0 0 0 9 16 77 35 31 28 6 4 13 218
La Brea 0 0 0 0 0 0 0 0 0 0 0 0 0 10 54 25 23 21 5 3 10 150
Crenshaw 0 0 0 0 0 0 0 0 0 0 0 0 0 0 42 19 17 16 4 2 7 107
Western 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 54 41 43 9 5 17 168
Normandie 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 92 95 20 12 39 258
Vermont 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 108 23 14 45 191
Alvarado 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 78 47 137 262
Witmer 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 27 80 107
5th/Grand 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 164 164
East Stops 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Alighting 0 6 17 18 34 4 132 53 26 33 79 138 100 177 928 475 513 588 209 154 644 4327  
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4.7 Application of Deployment Planning Framework 

In this section we demonstrate the use of the proposed deployment planning framework 

by exercising it on a site-specific case:  LACMTA’s Wilshire BRT corridor.  

 

As described in Section 4.1, LACMTA has deployed the following BRT elements for 

their corridor: simple and single route layout without any route variations, frequent and 

headway-based service, less frequent stops, level boarding and alighting, color-coded 

buses and stations, bus signal priority and Next Bus displays. LACMTA has plans to 

expand their BRT system for part of this corridor along a 13-mile segment of the entire 

27-mile long corridor between the Los Angeles CBD and the Pacific Ocean.  

The following BRT elements are considered for the system expansion: 

a. Bus signal priority (extended over existing deployment)  

b. Exclusive lanes 

c. Articulated buses 

d. Multiple door boarding and alighting  

e. Stop enhancements 

f. Electronic fare payment 

g. Precision docking  

Given these seven BRT elements the deployment-planning framework can be used to 

determine cost-efficient combinations of elements for the system’s expansion.  

 

Our original objective was to exercise the deployment planning framework by means of 

two approaches. First, we planned to use simulation and perform a series of “what-if” 

analyses to assist in our understanding of the impacts for individual bus rapid transit 

system elements and various feasible combinations of these elements. Simulation can 

best capture the complexities of bus rapid transit systems. The selected tool was 

SmartBRT, a microsimulation and evaluation tool under development at PATH designed 

specifically to capture characteristics of bus rapid transit infrastructural and operational 

concepts and the interaction between BRT and other elements of the transportation 
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system. The other approach was to perform a macroscopically-based and analytically-

driven evaluation of the Wilshire Metro Rapid corridor. 

 

In addition to the attention devoted to capturing the details of BRT systems SmartBRT 

includes traffic simulation, which is based on Paramics, with extensions using the 

Paramics API (Application Program Interface). Paramics is a widely used program for 

modeling large scale traffic networks. However, Paramics itself cannot represent the 

variety of BRT elements in the scope of SmartBRT. Work was performed to extend 

Paramics with models of bus stops (passenger and bus arrival), passenger motion 

(boarding, alighting, seating, transferring), and bus motion (release from terminal, lane 

selection, behavior when approaching signals and stops) in the context of BRT 

technologies and policies (signal priority, headway, payment mechanisms, door usage). 

In order to realistically mimic bus motion and operation, one of the inherent and core 

functions of Paramics that describes vehicle behavior has to be overridden, which has 

proved to be a difficult and time-consuming task. Consequently, the development of 

SmartBRT was delayed, and when we exercised the deployment planning framework, 

work on SmartBRT had not yet been completed to the extent that was necessary to serve 

this project. This limitation leaves us with the macroscopic approach, which we present 

in the subsections 4.7.1 through 4.7.5. Nevertheless, the macroscopic approach has 

provided adequate results to address the project’s objective. 

 

4.7.1 Combinations of Bus Rapid Transit Elements 

The possible combinations considered are:  

• Alternative A: Elements a, b, c, d, e and f  (see above) 

• Alternative B: Elements a, b, c, d, e, f and g  

 

Alternative B contains all seven candidate elements while Alternative A doesn't include 

element g (precision docking). Precision docking is a low-speed automated positioning of 

buses relative to the curb or loading/unloading platform at bus stops under direct bus 

driver supervision. It offers precisely controlled lateral positioning with tolerances of 1 to 
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2 cm to allow boarding and alighting of passengers as easily as for rail transit vehicles, 

reducing dwell times at bus stops and improving accessibility for mobility-impaired 

passengers, especially those in wheelchairs). Precision docking is an emerging ITS bus 

technology and the BRT Consortium and the national Transit Intelligent Vehicle 

Initiative Committee have identified it as a critical technology for both BRT and other 

transit services. 

• Alternative C: Elements a, b, e and f  

• Alternative D: Elements a, b, e, f and g  

 

Compared with Alternatives A and B, these two alternatives exclude element c - the 

costly element of articulated buses, and element d - the associated element of multiple 

door boarding and alighting.  

• Alternative E: Elements a, c, d, e and f  

• Alternative F: Elements a, c, d, e, f and g  

 

Similarly, these two alternatives are created without element b - exclusive bus lanes.  

• Alternative G: Elements a, b, c and d 

 

There are certainly other possible combinations of elements. However, most of them are 

likely to be dominated in terms of efficiency by the above combinations.   

 

4.7.2 Cost Assessment for Each Combination 

 

4.7.2.1 Unit Costs of Bus Rapid Transit Elements 

The unit costs of each element under consideration were estimated as follows:  

• Bus signal priority 
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The capital cost of bus signal priority is primarily associated with the necessary 

instrumentation of intersections and transit buses. Typically cost data is reported in terms 

of average dollars per intersection. Depending on the specific technology being used and 

equipped transit fleet size, capital cost varies widely. Prior deployments indicate cost 

ranges between $8,000 and $35,000 per intersection. The average cost of LADOT’s 

signal priority system is $15,000 per intersection (23), covering control software, specific 

loop detectors, transponders, dynamic passenger information signs and other hardware. It 

should be cheaper to expand the TSP system to cover the entire corridor (given that it is 

feasible to do) since the costs associated with equipping buses and software development 

will be saved. However, due to lack of detailed information about signal control systems 

on the intersections within parts of the Wilshire corridor in jurisdictions outside the city 

of Los Angeles, it is hard to determine whether additional hardware replacement (such as 

controllers) and software change are indeed required. Therefore, the unit cost of $15,000 

per intersection is maintained.  

• Exclusive lanes 

Communities opposed construction of two exclusive parallel bus lanes operating 24 

hours/day in the median lane of Wilshire Boulevard. Nonetheless, a peak-period curb 

bus-only lane is institutionally feasible through the cities of Los Angeles and Beverly 

Hills only. The total repair and reconstruction cost was estimated to be six million dollars 

(19).   

• Articulated buses 

Single-articulated (60-foot-long) buses can provide an average seating capacity of 65 

passengers, with space available for another 13 to 30 standees. Such buses operate on 

Compressed Natural Gas (CNG) or Electric/Hybrid technologies, and are designed to 

provide three doors for faster boarding and alighting. Based on bus manufacturers’ quotes, 

each bus costs approximately $800,000. The fleet size is approximately 100 buses.  

• Stop enhancements  
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BRT stops will provide shelter for passengers, boarding gates, wayfinding maps, security 

telephones, a bus schedule display, electronic “Next Bus” arrival message, etc. The stop 

enhancement to the existing Metro Rapid stops will cost around $600,000 each (10).  

• Electronic Fare Payment 

Smart Card fare media would be read by validators located on-board the buses at each of 

the doors. Transit riders would debit fares by using their Smart Card upon boarding and 

exiting the vehicle. The cost for such an electronic fare payment system is about $13,000 

per unit (24).   

• Precision docking 

The costs of equipping buses for precision docking are estimated to be $15,000 each in 

the relatively near term (when only hundreds of buses would be equipped, rather than 

thousands), and the cost per bus stop is estimated to be $500 for installation of reference 

markers. 

 

With the above unit costs, it is straightforward to obtain the following cost estimates. 

Note that the cost estimates do not include project contingency and professional services 

like engineering, construction management and specialty consultants.   

 

4.7.2.2 Cost Estimates of Bus Rapid Transit Combinations  

 

With the above unit costs, it is straightforward to obtain the following cost estimates 

(Table 4-15). Note that the cost estimates do not include project contingency and 

professional services like engineering, construction management and specialty 

consultants.   
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TABLE 4-15 Cost Estimates of Combinations of Bus Rapid Transit Elements 

 

Alternative BRT Elements Cost ($M) 

A  a, b, c, d, e, f 99.9 

B a, b, c, d, e, f, g 101.4 

C a, b, e, f 19.9 

D a, b, e, f, g 21.4 

E a, c, d, e, f 93.9 

F a, c, d, e, f, g 95.4 

G a, b, c, d 86.6 

 

4.7.3 Constraints and Feasible Combinations 

The budget limit for implementing the sets of BRT elements is considered as given with 

the amount of $90M3. Therefore the financially feasible alternatives are C, D and G. 

Moreover, by refining Alternative E through excluding the element e - stop enhancement, 

and making it financially feasible, a new Alternative H is created. This alternative 

includes the BRT elements a, c, d and f, and the total cost is $83.9M.  

 

In summary, the feasible alternatives are C, D, G and H. Since Alternative D surely 

outperforms Alternative C, only Alternatives D, G and H are subject to an evaluation 

process.  

 

4.7.4 Evaluation of Feasible Combinations of Bus Rapid Transit Elements 

A high-level macroscopic evaluation approach should serve the purpose of demonstrating 

the use of the proposed framework. Therefore, we use the methodology described in 

Section 3.3 to evaluate the alternatives for the morning peak (7:00am-10:00 am).   

 

 

                                                 
3 This is not an actual budget limit for LACMTA for this project. The number was set only for the purpose 
of exercising the framework. If the number was high enough, there would be no trade-off between elements.  
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4.7.4.1 Effectiveness of Each Bus Rapid Transit Element 

 

• Bus signal priority (a) 

Substantial variability exists in the effectiveness of an existing bus signal priority system, 

due to differences in system design, signal priority strategy, traffic condition, and the 

synergy and integration with other preferential treatments. Nonetheless, reduction of 

transit delay at signalized intersections is generally reported between 20% and 50%. 

According to LADOT’s estimation (23), approximately 20% of the total bus running time 

was spent waiting at traffic signals along the Wilshire corridor.  

 

• Exclusive lanes (b) 

The peak-only dedicated lanes between Western Avenue and Santa Monica City limits (if 

done) would reduce peak running time by an additional two to four minutes (19).   

 

• Articulated buses (c) 

Single-articulated (60-foot-long) buses can provide an average seated capacity of 65 

passengers, with space available for another 13 to 30 standees. The current 40-foot-long 

buses have 39 seats each.    

 

• Multiple door boarding and alighting (d) 

Given that passengers are allowed to board and alight through all of three doors of the 

articulated buses, the bus dwell time is expected to be reduced by 10% to 30%. If coupled 

with using Smart Card fare media - by 20% to 40%.  

 

• Electronic Fare Payment (f) 

Once passengers become familiar with the electronic fare payment system, it can further 

reduce bus dwell times by 5%-10% (estimate).   

 

• Precision docking (g) 
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Precision docking improves the amenity value and status of bus transit, by making it 

more like rail transit. This is particularly difficult to quantify, but in the long term it 

should be manifested as a ridership increase (25).  

 

Precision docking also reduce the “dead time” that the bus spent at the stops as well as 

unit passenger boarding and alighting times. It is further estimated that precision docking 

reduces bus dwell times by 20%-30%, if implemented together with stop enhancement 

for level boarding and alighting and electronic fare payment.  

   

4.7.4.2 Evaluation of Feasible Combinations 

We may use the two objective functions interpreted in section 3.3 to seek for the optimal 

combinations across different combinations of BRT elements. Because in this case study, 

there was only one BRT route and no variation in consideration, we rather used a 

simplified formulation (Equation 1) as below:  

 

∑∑
∈∈

++=
NjiNji

jiPHESHjiWTZ
,

32
,

11 ),(),(min ααα  (1)  

FSZ =2min  (2) 

 

),( jiPH  = Passenger hours between nodes i and j, i, j ∈ N on the BRT route; 

 

),( jiWT   = Waiting time between nodes i and j, i, j ∈ N; 

 

ESH               = Empty space-hours on the BRT route; 

 

FS            = Fleet size (number of BRT vehicles required to provide all trips along the 

chosen set of routes); 

3,2,1α          = Monetary weights. In particular, 1α  is monetary value of one-hour waiting 

time; 2α  is average revenue per passenger hour and 3α  is monetary value 

of in-vehicle travel time; 
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Objective Z1 is to minimize the total cost of passenger waiting time, passenger travel 

time, and empty seat hours. Based on data from the literature (1, 10, 26, and 27), it is 

estimated and assumed that 801 =α , 8.02 =α  and 83 =α  US$ per passenger hour. The 

values of the objective functions for each combination were calculated using the survey 

data described in Section 4.2.5 and are appearing in Table 4.2. 

 

TABLE 4-16 Evaluation Results of Combinations of Bus Rapid Transit Elements 

 

Passenger 

travel time 

(pass-hrs) 

Passenger 

waiting 

times 

(pass-hrs) 

Empty Seats 

Hours 

(pass-hrs) 
1Z  2Z 4 

Alternative D 1999 94 1614 23966 138 

Alternative G 2025 139 1639 28648 84 

Alternative H 2075 139 1665 29065 86 

  

4.7.5 Recommend Optimal Combination(s) 

The results in Table 4-16 are also shown in Figure 4-39. 

                                                 
4 The fleet sizes reported here were calculated by using the service frequency determined by maximal 
passenger load, round trip time, and assumed 20-minute layover time. The actual fleet size should be larger.   



  

 125

2.3 2.4 2.5 2.6 2.7 2.8 2.9 3

x 10
4

80

90

100

110

120

130

140

Z1

Z2
Alternative D 

Alternative G 

Alternative H 

 
FIGURE 4-39 Values of Objective Functions of Bus Rapid Transit Combinations 

 

It can be seen from the above figure that Alternative H is dominated by Alternative G 

where both G and D are two non-dominated or Pareto optimal solutions. Although the 

capital cost of Alternative D is much less than Alternative G, it requires much larger fleet 

size, which may lead to higher operating and maintenance costs. Therefore, transit 

agencies should look carefully on the trade-off between these two objectives and based 

on their preference and non-quantitative consideration decide on which alternative 

(among the recommended G and D) to deploy.  
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5.0       CONCLUSIONS AND NEXT STEPS 

5.1 Conclusions 

Bus rapid transit systems differ from more traditional transit services by its features that 

combine elements associated with other forms of mass transit such as light and heavy rail 

transit with highly flexible service and advanced technologies to improve customer 

convenience and system reliability. Bus rapid transit systems can thus be seen as a bus-

based “rapid” transit system that combines vehicles stations, running way, and intelligent 

transportation systems technologies into a fully integrated system with a unique identity. 

The planning process of a BRT system can generally be divided into three inter-related 

stages:  

• Feasibility study or major investment study in which bus rapid transit is 

investigated compared with other transit alternatives to find out the most 

cost-effective investment over a corridor 

• Deployment planning that determines what BRT elements will be included in 

the BRT system and their deployment sequence 

• Operations planning including designing routes and stations, setting 

timetables, scheduling vehicles, and assigning crew.  

While the first and third stages are essentially planning-specific for any transit service, 

the second stage deals with the special features associated with a bus rapid transit system 

due to its flexibility in incremental deployment of elements. We have taken a systems 

optimization approach and developed the theoretical foundation for a deployment-

planning framework that fills a gap in the overall planning process for bus rapid transit 

systems. 

 

5.2 Next Steps  

In this section we discuss three issues dealing with the next steps for the bus rapid transit 

deployment-planning framework, as follows: 

 

• Time-phased deployment of bus rapid transit 
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• Systematic transit market research toward cost-effectives deployment 

• Expansion of bus rapid transit corridor network 

 

5.2.1 Time-Phased Deployment of Bus Rapid Transit 

This report has developed a deployment planning framework for BRT enabling transit 

agencies to determine an optimal configuration of BRT elements given budgetary, 

institutional and other types of constraints. It is noted however that deployment phasing 

issue (step-by-step implementation on a time scale) is not addressed in this work though 

it is one of the critical issues that deserves careful exploration in order to achieve a cost-

effective deployment.   

 

With different deployment phases in terms of infrastructure, operation, testing, control 

and supervision, BRT system can evolve from some primary type, like operating on 

mixed-traffic lanes with bus signal priority, to be high-end automated system. With 

budgetary, institutional and technological constraints, a specific BRT implementation 

will often need to be deployed in several phases or stages. However, there is no rigorous 

way to determine how many phases the BRT system needs to evolve to its eventual state, 

and in each stage what BRT elements should be included. Indeed, in reality these 

questions are answered based on experience and expert judgments. For instance, 

LACMTA has deployed BRT services on the Wilshire corridor in two stages: Phase I and 

II based primarily on prior experience and expert judgment. Under a contract with the 

Federal Transit Administration in concert with the U.S. BRT Consortium, a consultant 

created a brochure depicting four phases for BRT system deployment that seems to 

follow a rather artificial “one-size-fits-all” approach to BRT deployment. Instead, the 

phases or stages of BRT deployment should be decided after a careful systematic analysis. 

When and which BRT element should be implemented is a tradeoff between the costs 

associated with it, ease of implementation (physical constraints and institutional issues) 

and resultant benefits. 

 

A systematic methodology that consists of both quantitative and qualitative analyses can 

be developed to address the issue. The quantitative analysis may include a simplified 
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mathematical model to determine optimal deployment stages, with identifying and 

incorporating those variables that are quantifiable. As the benefits and costs associated 

with one phase of deployment is obviously dependent on decisions made in previous 

phases, the model must dynamically optimize over a flexible time-dependent choice set, 

and element-dependent choice set and determine the optimal phases of deployment, 

which can tell how many stages the deployment plan may need, what BRT elements 

should be included in each stage, and when each stage should be implemented. This way, 

the resultant BRT deployment plan will adapt the implementation more effectively to 

local conditions, such as travel demand, local physical conditions and available budget. 

For those variables not easily quantifiable, such as societal and institutional issues, 

qualitative analysis methods may be applied that comprise expert knowledge and 

experience, literature reviews and appropriately designed and administered surveys of 

BRT operators. 

 

It is expected that the proposed systematic methodology will help transit agencies deal 

with the deployment phasing issue and understand the characteristics that each phase of a 

BRT system can offer and the capital cost associated with it. These results are of 

immediate interest to transit agencies for deployment of cost-effective BRT systems.  

 

5.2.2 A Systematic Transit Market Research Towards Cost-Effective Deployment 

BRT is expected to provide significantly faster operating speeds, greater service 

reliability, and increased convenience, matching the quality of rail transit when 

implemented in appropriate settings. However, improved level of service (LOS) does not 

necessarily mean an increase of ridership. To ensure a successful implementation of BRT, 

market research is needed to understand better about its current and potential customers, 

their behavior, and their needs so that optimal deployment plans (sets of BRT elements 

and phases of deployment) and marketing strategies can be determined and implemented.  

 

Not all transit agencies presently conduct rigorous market research due to the lack of 

established framework and appropriate tools. It is proposed to use stated preference or 

revealed preference surveys and other market data and quantitative analysis techniques, 
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such as discrete choice models, to better understand consumer knowledge, needs, 

preferences, barriers and opportunities to change transit travel behavior with a specific 

focus on bus rapid transit. Market research should play an important role in planning 

customer-oriented transit services that have various elements and can be deployed 

incrementally. Undoubtedly, the elements that most address the needs of the customers 

would increase attractiveness of BRT and thus should be implemented with the highest 

priority. For example, bus operations in many U.S. cities have an image problem and 

BRT advocates have expressed the opinion that BRT systems should establish a separate 

identity from current bus operations to “maximize its potential to attract additional 

riders.” (28) Such an ‘image benefit’ is not new to the transit industry as it has been used 

to justify constructing light rail transit rather than bus systems. However, no evidence has 

been put forward that such effects do occur (29). Moreover, a recent study (27) concludes 

that there is no evident preference for rail travel over bus when quantifiable service 

characteristics such travel time and cost are equal. In view of this, there is a doubt 

whether the impact of a distinctive identity of BRT has been overstated, which definitely 

needs to be examined. Through market research, the relative importance of LOS 

characteristics can be determined, including travel time, waiting time, reliability, fare, 

access/egress walking time, bus stops and number of transfers. The contribution or 

impact of each BRT element to major measures of BRT performance is under study 

through current research at PATH and an on-going project (Project A-23A) funded by 

TCRP. Based on these results, it would be straightforward to decide which elements 

should be implemented in order to achieve higher ridership.  

 

Travel needs and behaviors vary across different passenger groups. It is thus important 

that BRT system deployment plans should be targeted for particular market segments. 

Knowledge gained from the market research will also be useful for predicting ridership 

and designing cooperative fare strategies for BRT.  

 

5.2.3 Expansion of Bus Rapid Transit Corridor Network 

The success and popularity of initial BRT demonstration programs has made some transit 

agencies consider expanding their BRT programs and deploying more BRT lines. For 
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example, LACMTA has approved the implementation of the Metro Rapid Expansion 

Program that calls for the development of a total of 23 Metro Rapid lines. The 23 Metro 

Rapid lines have been prioritized into four implementation phases. It is estimated that 

each phase of the program will take three years to implement between 5 and 6 Metro 

Rapid bus lines.  

 

Along with the proliferation of BRT systems, two issues deserve careful exploration in 

order to achieve network-wide efficiency of deployment and operation.   

 

The first issue is concerned about identification of potential BRT corridors and 

prioritization of implementation of these corridors. This issue is essentially a network 

design problem that has been long studied in the context of road traffic network and to 

some extent in transit network design. Therefore, the models and methodologies that have 

been developed in that field can be borrowed and modified to address the issue, 

considering the unique features of transit operations and passenger behaviors, such as the 

“common line” problem (30), smart access and egress to BRT lines, and smart 

operational tactics and strategies.  .  

 

The other issue is about fare strategies for transit services including BRT lines. Transit 

properties have historically experienced low levels of farebox recovery. They resorted to 

service expansion to maximize subsidies. Although agencies recognize the factors for 

fare determination, there exists no systematic methodology to investigate every option of 

fare programs and determine cooperative and discriminatory fare strategies across 

different types of transit services (normal bus and BRT lines), groups of customers and 

times of day. It would be of interest to develop and apply such a systematic methodology 

such that the transit system can be operated more efficiently at the same time the revenue 

can be maximized.  
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APPENDIX I 
Wilshire Metro Rapid Bus Observational Log 

 
On-board passenger load estimate when bus departs 

Check Off (√) Appropriate Cell 
Record 
Number 

Bus 
Arrival 
Time 

(hh:mm) 

Number of 
Passengers  
Alighting 

(Getting off) 

Number of 
Passengers 
Boarding  

Bus Run 
Number  

Few About 
Half 
Full 

Full 
(no standees) 

Full 
(with some 
standees) 

Fully Loaded (Packed) 
If packed, # of passengers 

left at stop 

Bus 
Departure 

Time 
(hh:mm) 

1 0709 or 
7:09 

        0709 or 
7:09 

2 5:23 or 
17:23 

        5:23 or 
17:23 

3           
4           
5           
6           
7           
8           
9           

10           
11           
12           
13           
14           
15           
16           
17           
18           
19           
20           

 


